

Annexure – B

FORM-2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing project and for withdrawal of Money from Designated Account – Project Wise)

To,

Manoj Ramvilas Agrawal

Partner of Shree Swami Developers

Civil Line Chowk, Amankha Plot, Akola – 444004

Subject: Certificate of Percentage of Completion of Construction Work of **SHRI RAJ RAJESHWAR TOWER** having MahaRERA Registration Number **P50100077276** (Only Applicable after project Registration) being developed by M/s. Shree Swami Developers.

Sir,

1. I, Shravan Vijay Mantri have undertaken assignment of certifying Estimating Cost for **SHRI RAJ RAJESHWAR TOWER** having MahaRERA Regulation Number **P50100077276** (Only applicable after project Registration) being developed by M/s. Shree Swami Developers.
2. I, have estimated the cost of Civil MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of project as per specification mentioned in agreement of sale. Our estimated cost calculation is based on the drawings/plans made available to us for the project under reference by the Developer/ Consultants. The Schedule of items and quantity required for the entire work as calculated by me Quantity Surveyor\* appointed by Developer/ Engineer. the assumption of the cost of material, labour and other inputs made by developer. and the site inspection carried out by us to ascertain / confirm the above analysis given to us.
3. I, estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 12,50,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference to the civil, MEP AND Allied works required for completion of the apartments and proportionate completion of internal & external works, as per specification mentioned in agreement of sale and for the purpose of obtaining Occupation certificate / completion certificate for the Building (s) / Wing (s) / Layout / Plotted Development form the Akola Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.
4. The Estimated Cost Incurred till 31.12.2024 is calculated at Rs. 4,75,00,000/- (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials / services used cost of these items.



5. The Balance Cost of Completion of the Civil MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specification mentioned in agreement of sale, of the projects is estimated at Rs. 50,00,000/- (Total of Table A and B).
6. I, certify that the Cost of the civil, MEP and allied work for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the Aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

TABLE A

Building /Wing / Layout / Plotted Development bearing Number \_\_\_\_\_ or called \_\_\_\_\_ (to be prepared separately for each Building / Wing / Layout / Plotted Development of the real Estate Project)

| Sr. No. | Particulars                                                                                            | Amount (In Rs.) |
|---------|--------------------------------------------------------------------------------------------------------|-----------------|
| 1.      | Total Estimated Cost of the Building / Wing / Layout / Plotted Development as on date of Regulation is | 4,75,00,000     |
| 2.      | Cost incurred as on date of certificate                                                                | 4,25,00,000     |
| 3.      | Work done in percentage (as Percentage of the estimated cost)                                          | 90%             |
| 4.      | Balance Cost to be incurred** (Based on Estimated Cost)                                                | 50,00,000       |
| 5.      | Cost Incurred on Additional / Extra Items not included in the Estimated Cost (Table -C)                | Nil             |

TABLE B

Internal & External Development Works in Respect of the Registered phase

| Sr. No. | Particulars                                                                                                                                    | Amount (In Rs.) |
|---------|------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 1.      | Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layouts on date of regulation is | Nil             |
| 2.      | Cost incurred as on date of certificate                                                                                                        | Nil             |
| 3.      | Work done in Percentage (as percentage of the estimated cost)                                                                                  | Nil             |
| 4.      | Balance Cost to be Incurred** (Based on Estimated Cost)                                                                                        | Nil             |
| 5.      | Cost Incurred on Additional / Extra Items not included in the Estimated Cost (Table -C)                                                        | Nil             |

*Shanti*



TABLE C

List of Extra / Additional / Deleted Items considered in cost  
(Which were not part of the original Estimated of Total Cost)

| Sr. No. | List of Extra / Additional / Deleted Items | Amount (In Rs.) |
|---------|--------------------------------------------|-----------------|
| 1.      |                                            |                 |
| 2.      |                                            |                 |

Yours Faithfully

SHARVAN MANTRI



[Not Less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act]

Local Authority license no. State/R/2022/APL/00252 (If applicable)

Agreed and accepted by: Manoj R. Agrawal

Signature of Promoter

Name: Manoj R. Agrawal

Date: 31.12.2024

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specification mentioned of sale.
2. (\*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (\*).
3. (\*\*) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost 910 and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost. any deviation in quantity required / to be incurred.
5. All components of work with specification are indicative and not exhaustive.
6. Please specify if there are any deviations / qualification. Example: Any deviation input material used from specifications in agreement of sale.