



RAI UDYOG LIMITED
BUILDERS & DEVELOPERS

To
The Hon'ble Officer
Chief Consultant
MAHARERA , Mumbai .

REF :- DELAY IN SANCTIONING OF PROJECT PLAN REGD RERA Reg No P50500029625

SUB:- GOVERNMENT CONSTRUCTION WORK UNDERWAY FOR OVERBRIDGE CONSTRUCTION WHICH IS ATTRIBUTABLE TO ABOVE DELAY .

Respected Sir

Please refer to our earlier submission dated 31.03.23 , and in continuation with previous submission we would like to bring to Your kind notice that the above project is held due to Government construction work of overbridge which is under way and hence our revise sanction plan is getting delayed , the metro bridge which is landing in front of our project , and hence we are unable to decide our building line .

Thereby the project is , in as it is where it is position , without any work in progress .Hence no advertisement floated for the projects nor any booking / agreement executed for the said project .

With Regards


Kishor G. Rai

