



Padole Associates
Architectural Consultant

60, Gurukrupa Lay-out, Near Naik Nagar, Manewada Ring Road, Nagpur-27.



Mahesh D. Padole
Architectural Consultant

Call : 9923299718

Office : 7770004718

mareshpadole123@rediffmail.com

• Consulting Engineer

• Architectural Designer

• Planner, Estimator, Valuer

• Licenced Surveyor

Annexure A

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of Money from Designated Account)

Date: 24-11-2023

To,
The Gajanan Builders Developers
Through It's Partners
Shri. Rajendra V. Nakade & Others
Plot No. 312 Jawahar Nagar
Manewada Cement Road Nagpur.

Subject: Certificate of Percentage of Completion of Construction Work of "SHREE GAJANAN VIHAR IV" having MahaRERA Registration Number _____ (Only applicable after Project Registration) being Developed by The Gajanan Builders Developers

Sir,

I Mahesh Padole have undertaken assignment as Architect of Certifying Percentage of Completion of Construction Work of "SHREE GAJANAN VIHAR IV" Plot No. Land Kh.No. 216,217/1/1 Mouza Pipla Tah. Nagpur (Rural) Dist. Nagpur. having MahaRERA Registration Number _____ (Only applicable after Project Registration) being Developed by The Gajanan Builders Developers

Based on the Site Inspection, with respect to the each Building of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A

Building "SHREE GAJANAN VIHAR IV " (to be prepared separately for each Building/Wing of Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	0%
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	0%
5.	Stilt Floor	0%
6.	Slab of Super Structure	0%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	0%
8.	Sanitary Fittings within Flats / Premises	0%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	0%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	0%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	0%


TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	No	NA	NA
2.	Water Supply	Yes	50%	As per Sanction
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	0%	AS per Sanction
4.	Storm Water Drains	No	NA	NA
5.	Landscaping & Tree Planting	Yes	0%	AS per Sanction
6.	Street Lighting	No	NA	NA

7.	Community Buildings	No	NA	NA
8.	Treatment & Disposal of Sewage and Sullage Water	No	NA	NA
9.	Solid Waste Management & Disposal	No	NA	NA
10.	Water Conservation / Rain Water Harvesting	Yes	0%	As per sanction
11.	Energy Management	No	NA	NA
12.	Fire Protection & Fire Safety requirements	No	NA	NA
13.	Electrical Meter Room, Sub-Station, Receiving Station	Yes	0%	As per Sanctioned by MSEB
14.	Others (Option to Add more)	No	NA	NA
15.	Retaining Wall	No	NA	NA

Yours Faithfully


M. D. PADOLE
 ARCHITECT / ENGINEER
 License Engineer / Architect Name:
Mahesh Padole N.M.C.L.S. NO. L-447
 (NMC License No-)
 (N.I.T. License No- 2090)

Date - 24-11-2023

Agreed & accepted by:

Signature Of Promoter

The Gajanan Builders Developers
 Through It's Partners
 Shri. Rajendra V. Nakade & Others
 Date - 24-11-2023