Form 1

(see Regulation 3)

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing project and for Withdrawal of Money from Designated Account)

Date:31.05.2023

To,
The Directors,
Infinity Heights Pvt Limited
2, Surya Darshan Apartment
Borivali West Mumbai, Konkan
Borivali, Mumbai Suburban,
Maharashtra- 400092

Subject: Certificate of percentage of completion of construction work of "Madhuban Residency" No. of Building (s) Wings (s) of the Phase of the project (MahaRERA Registration Number P49700014888) Situated on the plot bearing C.N. No./CTS No. /Survey No./Final Plot No 4 And Others Details As Per Annexure of Plot demarcated by its boundaries (Latitude and longitude of the end points) S No 313/2/B/1 to the North, S No 313/2/A to the South, Shiv of Chaupale to the East, S No 309 to the West of Division Nashik Village-Nandurbar, Taluka-Nandurbar District-Nandurbar Pin-425412 admeasuring 7128.79 sq. mts. area being developed by INFINITY HEIGHTS PVT LIMITED.

Sir,

I Ar. Meghana M Shah have undertaken assignment as Architect / Licensed Surveyor of certifying percentage of Completion of Construction work of the Building (s) /Wings (s) of the phase of the Project, situated on the plot bearing C.N. No/ CTS No./Survey No. / Final Plot No 4 And Others Details As Per Annexure of Plot of Division-Nashik, Village-Nandurbar, Taluka-Nandurbar, District-Nandurbar, Pin-425412 admeasuring 7128.79 sq. mts. area being developed by INFINITY HEIGHTS PVT LIMITED.

1. Following technical professionals are appointed by Owner / Promoter:-

   (i) M/s/Shri/Smt Ar. Meghana M Shah As L.S./Architect;

   (ii) M/s/Shri/Smt Prakash M Patel as Structural Consultant

   (iii) M/s/Shri/Smt……as MEP consultant

(iv) M/s/Shri/Smt…… as Site Supervisor

Based on Site Inspection, with respect to each of the building/wing of the aforesaid Real Estate project, I certify that as on the date of this certificate, the percentage of work done for each of the building/wing of the Real Estate project as registered vide number P49700014888 under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in table B.

Table A

ROW HOUSE NO.1

Sr. No	**Task/Activity**	**Percentage of work done As on 31-03-2018**
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.2

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.3

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.4

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.5

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.6

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.7

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.8

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.9

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.10

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.11

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.12

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.13

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.14

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.15

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.16

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.17

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.18

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.19

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.20

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.21

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.22

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.23

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.24

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.25

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.26

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.27

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.28

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.29

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.30

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.31

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.32

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.33

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.34

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.35

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.36

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.37

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.38

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.39

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.40

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.41

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.42

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.43

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.44

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.45

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.46

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.47

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.48

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.49

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.50

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.51

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.52

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.53

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.54

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.55

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.56

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.57

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.58

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.59

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table A

ROW HOUSE NO.60

Sr. No	Task/Activity	Percentage Of work done As on 31-03-2018
1	Excavation	100%
2	Number of basement(s) and plinth	100%
3	Number of Podiums	0%
4	Stilt Floor	0%
5	Number of Slabs Of Super Structure	60%
6	Internal Walls ,Internal Plaster, Floorings Within Flats /Premises Doors and Windows to each of the Flat /Premises	40%
7	Sanitary Fittings Within the Flat/Premises, Electrical Fittings Within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircases and Lifts, Overhead and Underground Wat Tanks	0%
9	The external plumbing and external Plaster, Elevation , completion of terraces with waterproofing of the building / wings,	0%
10	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings to Common areas, electro, Mechanical Equipments ,Compliance to conditions environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate	0%

Table B

Internal & External Development Works In respect of the entire Registered Phase

Sr. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage Of Work Done	Details
1.	Internal Roads and Footpaths'	YES	0	WILL BE PROVIDED NANDURBAR MUNICIPAL COUNCIL
2.	Water Supply	YES	0	WILL BE PROVIDED NANDURBAR MUNICIPAL COUNCIL
3.	Sewerage (chamber, Lines, Septic Tank, STP)	YES	0	WILL BE PROVIDED BY NANDURBAR MUNICIPAL COUNCIL
4.	Storm Water Drains	NO	0	NA
5.	Landscaping &Tree Planting	NO	0	NA
6.	Street Lighting	YES	0	WILL BE PROVIDED NANDURBAR MUNICIPAL COUNCIL
7.	Community Buildings	NO	0	NA
8.	Treatment and Disposal of Sewage and Sullage water	NO	0	NA
9.	Solid Waste Management & Disposal	NO	0	NA
10.	Water Conservation ,Rain Water harvesting	NO	0	NA
11.	Energy Management	NO	0	NA
12.	Fire Protection And Fire safety Requirements	NO	0	NA

13.	Electrical meter room, Sub-Station, Receiving station	YES	0	NA
14.	Open Parking	NO	0	NA

Yours Faithfully,

Ar. Meghana M Shah

Signature & Name (In Block letters) of Architect MEGHANA M.SHAH

(License No.....) CA/2003/30638

AR. MEGHANA SHAH
(Architect)
Consulting Architect & Interior
Designer COA,Reg. No. CA/2003/30638
NANDURBAR 425412