Padmashree BUILDERS
Building a Better Life !
ISO : 2015
सर्वात स्वस्त व सुंदर स्वप्नातील घर,
फक्त आमच्याकडे !

PARAG S. AHIRE
Builder & Developer

23, Bharat Nagar, Nakane Road, Deopur, Dhule 424 002 ▌ www.padmashreebuilder.com ▌ padmashreebuilders.4477@gmail.com

Annexure – A
FORM 1
[ see Regulation 3]
ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

To,
Parag Subhash Ahire,
Plot No. 103, Suprabhat, Near Patil Nagar, Nakane Road, Dhule, 424002.

Date 03/01/2023

Subject: Certificate of Percentage of Completion of Construction Work of Padmashree Residency VI situated at Mauje Dhule Shiwar, Station Road, Dhule 424001 on the Plot bearing GAT No. / CTS / Survey No. 551/A/220/24 Final Plot No. 24 having Maha-RERA Registration Number P49800024286 being developed by Parag Subhash Ahire.

Sir, I/ We Mr. Parag Subhash Ahire have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of project name Padmashree Residency VI having Maha-RERA Registration Number P49800024286 being developed by Parag Subhash Ahire.

Based on Site Inspection, with respect to the Layout / Each Number of Building / Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the HUNDREAD Percentage of Work Done for each of the Layout / Number of Building / Wing of the Real Estate Project is as per Table – A herein below and the percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE – A
(To be prepared separately for each Layout / Building / Wing Number of the project)

| | |
|---|---|
| Building Name: - | PADMASHREE RESIDENCY VI |
| Building Number / Wing: - | --- |
| Date of RERA Registration: - | 03 February 2020 |
| RERA Registration Number: - | P49800024286 |
| Proposed Date of Completion: - | 31 January 2023 |

| Sr. No. (1) | Tasks /Activity (2) | Percentage of Actual Work Done (3) |
|---|---|---|
| 1 | Excavation | 100 % |
| 2 | Basement (If Any) | --NA-- |
| 3 | _____ number of Podiums (If Any) | --NA-- |
| 4 | ONE Plinth | 100 % |
| 5 | Stilt Floor | 100 % |

hv a G.uDay.....

| | | |
|---|---|---|
| 6 | Three number of Slabs of Super Structure | 100 % |
| 7 | Internal Walls, Internal Plaster, Floorings, Doors and Windows within each of the Flats/Premises. | 100 % |
| 8 | Sanitary Fittings, Electrical Fittings within the each Flat/Premises. | 100 % |
| 9 | Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks. | 100 % |
| 10 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing. | 100 % |
| 11 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to obtain Occupation / Completion Certificate and complete project as per specifications in the Agreement of Sale. Any Other Activities. | 100 % |

TABLE-B

Common areas (Internal and External Development Works) in respect of the Registered Phase / Project Number.

| Sr. No. (1) | Common areas and Facilities, Amenities (2) | Proposed (Yes/No) (3) | Percentage of Actual Work done (4) | Details (5) |
|---|---|---|---|---|
| 1 | Internal Roads & Footpaths | NO | --NA-- | --NA-- |
| 2 | Water Supply | YES | 100 % | Completed |
| 3 | Sewerage (chamber, lines, Septic Tank, STP). | YES | 100 % | Completed |
| 4 | Storm Water Drains | NO | --NA-- | --NA-- |
| 5 | Landscaping & Number of FIVE Tree Plantation. | YES | 100 % | Completed |
| 6 | Street Lighting | NO | --NA-- | --NA-- |
| 7 | Community Buildings | NO | --NA-- | --NA-- |
| 8 | Treatment and disposal of sewage and sullage water. | NO | --NA-- | --NA-- |
| 9 | Solid Waste management & Disposal. | NO | --NA-- | --NA-- |
| 10 | Water conservation, Rain water harvesting. | YES | 100 % | Completed |
| 11 | Energy management | NO | --NA-- | --NA-- |
| 12 | Fire protection and fire safety requirements. | NO | --NA-- | --NA-- |
| 13 | Electrical Meter Room, Sub-Station, Receiving Station. | YES | 100 % | Wooden Box Frame for Electric Meters |
| 14 | Lift | YES | 100 % | Completed |
| 15 | Others (Option to Add more). | NO | --NA-- | --NA-- |

Yours Faithfully,

Eng.PARAG S.AHIRE
D.C.E. & B.E.CIVIL
Consulting Eng.& Gov.Contractor
Deopur DHULE.(Reg.No.145)

MR. PARAG S. AHIRE
(License No. CA/2018/96038)

Agreed and Accepted by
Eng.PARAG S.AHIRE

Name: - PARAG SUBHASH AHIRE
Date: - 03/01/2023