Sr. No. (1)	Particulars (2)	Amounts (3)
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 10/08/2017 date of Registration is	Rs. 0
2	Cost incurred as on 10/08/2017	**Rs.** 0
3	Work done in Percentage	15%
4	Balance Cost to be Incurred	**Rs.** 0
5	Cost Incurred on Additional /Extra Items as on 10/08/2017 not included in the Estimate	Rs. 0

Yours Faithfully,

Signature of Engineer.

(Licence No.)

Prashant M. Nikam
Architects & Engineers,
Patwari Colony, AMALNER.
Lic. No. 13/1596/2010