Form – 2

[See Regulation 3]

Engineer's Certificate

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from Designated Account – Project Wise)

Date: 24/01/2024

CERTIFICATE FOR OCTOBER 2023 TO DECEMBER 2023

To,

TITUS BUILDCON BULDANA
Plot No 72, CTS No -54, Malkapur Road, Buldana, Dist Buldana, 443001
PAN: AASFT0534C

Subject : Certificate of Cost incurred for Development of **THE VISTA APPARTMENT** having MahaRERA Registration Number **P50000049844** being developed by **TITUS BUILDCON, BULDANA.**

Sir,

1. I/We **MANDAR MADHUKAR JOSHI** have undertaken assignment of certifying Estimated cost for **THE VISTA APPARTMENT** having MahaRERA Registration Number **P50000049844** being developed by **TITUS BUILDCON, BULDANA.**

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer/Consultants. The schedule of items and quantity required for the entire work as calculated by ARVIND SHANTARAM BHOKARE Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by the developer, and the site inspection carried out by us to ascertain/confirm the above analysis given to us.

3.We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs **5,53,10,177/-** (Total of Table A and B) at the time of registration. The estimated Total cost

Mandar M. Joshi
B.E. (Civil), M.E.
Consultant Engineer & Builder

Scanned with OKEN Scanner

of project is with reference to the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate/completion certificate for the Buildings/ Wings/Layout/Plotted Development from the MUNCIPAL COUNCIL, BULDANA being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till date is calculated at Rs. **4,67,75,596/-** (Total of Table A and B).The amount of Estimated cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5.The balance cost of completion of the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale, of the Project is estimated at Rs. **85,34,581/-** Total of Table A and B)

6. I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

TABLE A

Building/Wing/Layout/Plotted Development bearing Number or called THE VISTA APPARTMENT

(to be prepared separately for each Building /Wing/Layout/Plotted Development of the Real Estate Project)

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the buildings/wings as on date of Registration is	5,53,10,177/-
2.	Cost incurred as on date of certificate	4,67,75,596/-
3.	Work done in Percentage (as Percentage of the estimated cost)	84.57%
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	85,34,581/-

Nandar M. Joshi
B.E.(Civil), M.E (Structural), MIE
Structural Designer &
Consulting Civil Engineer, Buldana

Scanned with OKEN Scanner

5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	N.A.

TABLE B

Internal & External Development works in respect of the Registered Phase

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the internal and external Development Works including amenities and facilities in the layout as on date of Registration is	N.A.
2.	Cost incurred as on date of certificate	N.A.
3.	Work done in Percentage (as Percentage of the estimated cost)	N.A.
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	N.A.
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	N.A.

Yours faithfully,

Signature & Name **MANDAR MADHUKAR JOSHI** with stamp of engineer

Local Authority License No. STATE/R/2023/APL/05741

Mandar M. Joshi
B.E.(Civil), M.E.(Structures), MIE
Structural Designer &

Agreed and Accepted by: Titus Buildcon

Partner Partner

Signature of Promoter

Name: Sanjay kumar Ramdeobaba Narkhede

Scanned with OKEN Scanner

Note :

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked(*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked(*).
3. (**) Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications. Example : Any deviations in input material used from specifications in agreement of sale.

TABLE – C

List of Extra/Additional/Deleted Items considered in cost

(which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra/Additional/Deleted Items	Amount
1.	N.A.	N.A.
2.	N.A.	N.A.

Titus Buildcon

Partner Partner

Mandar M. Joshi
B.E.(Civil), M.E.(Structures), MIE
Structural Designer &
Consulting Civil Engineer Pune

Scanned with OKEN Scanner