1. Following technical professionals are appointed by Owner/ Promoter :-

(i) M/s/Shri/Smt. Ar. Rahul Farkade. as L.S./Architect ;
(ii) M/s/Shri/Smt. Er. Hariom Gera. as Structural Consultant.
(iii) M/s/Shri/Smt. D. P. group. as MEP Consultant
(iv) M/s/Shri/Smt. D. P. group. as Site Supervisor

Based on Site Inspection, with respect to each of the Building/ Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the percentage of work done for each of the building/ wing of the Real Estate Project

as registered *vide* number .....

under Maha RERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE – A

Building/ Wing Number__ (to be prepared separately for each Building/ Wing of the project)

Sr. No. (1)	Task / Activity (2)	Percentage of work done (3)
1.	Excavation	100 %
2.	01 Number of Basement(s) and plinth	100 %
3.	— Number of Podiums	N.A.
4.	Stilt floor	90 %
5.	08 Number of slabs of Super Structure.	60 %
6.	Internal Walls, Internal Plaster, Flooring within Flats/ Premises, Doors and Windows to each of the Flat/ Premises.	20 %
7.	Sanitary Fittings within the Flats/Premises, Electrical Fittings within the Flats/ Premises.	10 %
8.	Staircases, Lifts wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	20 %
9.	The external plumbing and external plaster, elevation, completion of terraces with Waterproofing of the Building/Wing.	05 %
10.	Installation of lifts, water pumps, Fire Fighting Fittings and equipment as per CFO NOC, Electrical fittings to common Areas, electro, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas	00 %