Annexure – B

FORM-2

[*See* Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Project Wise)

Date 11-07-2026

To, M/S SAURKAR CONSTRUCTIONS
PROP. ANANT K. SAURKAR
The _____ (Name & Address of Promoter)

Subject : Certificate of Cost Incurred for Development of <Project Name> having MahaRERA Registration Number P50300080405 (Only Applicable after project Registration) being developed by [Promoter's Name]

Sir,

I/ We ANANT K. SAURKAR have undertaken assignment of certifying Estimated Cost for <Project Name> "SHRI RHIDESH" having MahaRERA Registration Number _____(Only Applicable after project Registration being developed by [Promoter's Name]

2. We have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer / Consultants. The Schedule of items and quantity required for the entire work as calculated by ANANT K. SAURKAR Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 3,30,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the _____ being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. _____ (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials /services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apart proportionate completion of internal & external works, as per specifications mentioned in agreement the Project is estimated at Rs. _____ (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as complete date of this certificate is as given in Table A and B below:

TABLE A

Building /Wing / Layout / Plotted Development bearing Number (16)(17) or called SHRI RHIDESH

(to be prepared separately for each Building /Wing / Layout /Plotted Development of the Real Estate P

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of theBuilding/Wing / Layout / Plotted Development as on date of Registration is	
2.	Cost incurred as on date of certificate	
3.	Work done in Percentage (as Percentage of the estimated cost)	
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	
5.	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table –C)	

TABLE B

Internal & External Development Works in Respect of theRegistered Phase

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layout as on date of Registration is	
2.	Cost incurred as on date of certificate	
3.	Work done in Percentage (as Percentage of the estimated cost)	
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	
5.	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table –C)	

Yours Faithfully,

M/S. SAURKAR CONSTRUCTION

11.07.2026

Proprietor

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer ANANT R. SAURKAR

[Not Less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act]

महाराष्ट्र शासन राजपत्र असाधारण भाग चार-ब, दिनांक २३, २०२१/पौष १, शके १९४३

Local Authority license no. _____ (If applicable)

Agreed and Accepted by: M/S. SAURKAR CONSTRUCTION

Signature of Promoter

Name: Proprietor
ANANT K. SAURKAR

Date 11-07-2026

Note : /

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Su whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent q surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, responsible for the quantity calculated should be mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated co deviation in quantity required for development of the Real Estate Project will result in amendment of t incurred / to be incurred.

5. All components of work with specifications are indicative and no exhaustive.

6. Please specify if there are any deviations / qualifications. Example: Any deviations in input material use specifications in agreement of sale.

Table C

List of Extra/Additional/ Deleted items considered in Cost

(which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra/Additional / Deleted Items	Amount (In Rs.)
1.		
2.		