1355, Sadashiv Peth, Pune 411030
+91 7387979959 | +91 9096182783

Date :

FORM 1

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Building/Wing wise)

To,
Nilesh Prakashrao Thakare,
Amravati

Date: 01/10/2019

Subject: Certificate of Percentage of Completion of Construction Work of: **Jai Amba Apartment 15** having MahaRERA No. **P50300014702** being developed by **Nilesh Prakashrao Thakare** as on 30/09/2019

Sir,

I/ we **TEJAS PATIL** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction work of **Jai Amba Apartment 15** having MahaRERA No. **P50300014702**.

Based on Site Inspection, with respect to Layout/each of the Building / Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building / Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table-A

Layout/Building/Wing Number (To be prepared separately for each Building /Wing of the Project)

SrNo (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate)
1	Excavation	40%
2	Basements (if any)	40 %

3	Number of Podiums (if any)	—
4	Plinth	100%
5	Stilt Floor	
6	slabs of super structure	30%
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	
8	Sanitary Fittings within the Flat/Premises.	
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	
10	External plumbing and external plaster, elevation, completion of terrace with the waterproofing of the building.	
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC,Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	

TABLE – B

Common Areas (Internal and External Development Works) in respect of the Registered Phase/ Project Number

S. No.	Common Roads and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Foothpaths			
2	Water Supply			
3	Sewerage (chamber, sewage lines), Storm Water Drains			
4	Storm Water Drains			
5	Landscaping & Tree Planting			
6	Street Lighting			
7	Community Building			
8	Treatment and disposal of sewage and sullage water			
9	Solid Waste management & Disposal			
10	Water conservation, Rain water harvesting			

11	Energy management	NO	–	–
12	Fire protection and fire safety requirements	NO	–	–
13	Electrical meter room, sub-station, receiving station	NO	–	–
14	Other			

Yours Faithfully

Signature & Name (IN BLOCK LETTERS) of L. S. / Architect

(License no.....)

NORD 360 Studio
Prop. Ar. Tejas Patil

Agreed and accepted by:

Nilesh Associate
Proprietor

Signature of Promoter

Name:

Date: 01/10/2019