Ar. Bhagyashree Bhamare

09, Ratnprabha Residency, Tidke Colony, Near Mumbai Naka, Nashik- 422002

Form 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing project and for Withdrawal of Money from Designated Account)

Date: 29.04.2025

To
The Partners,
M/s. Shri Balaji Infra
Plot No.3, Pushpanjali Niwas,
Water Filter Road, Waman Nagar,
Opposite Swami Tower,
Khamgaon- 444303.

Subject: Certificate of percentage of completion of construction work of **"Rama Elite"** having MahaRERA Registration Number: **P50000078352** being developed by M/s. Shri Balaji Infra.

Sir,

I / We Bhaghyashree Rajendra Bhamare have undertaken assignment as Architect/Licensed Surveyor of certifying percentage of Completion of Construction work of the **"Rama Elite"** having MahaRERA Registration Number: **P50000078352** being developed by M/s. Shri Balaji Infra.

Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate project. I certify that as on the date of this certificate, the percentage of work done for each of the building/wing of the Real Estate project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in table B.

Table A

Layout/Building/Wing No "Rama Elite" (To be prepared separately for each layout/building/wing of the project)

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2025)
(1)	(2)	(3)

1.	Excavation	100%
2.	Basements (if any)	100%
3.	Podiums (If any)	NA
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	0%
7.	Internal Walls, Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8.	Sanitary Fittings Within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10.	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11.	Installation of Lifts, Water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipment, Compliance to conditions of environment / CRZ NOC, finishing to entrance Lobby/s, plinth Protection, paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table B

Common Areas (Internal & External Development Works) in respect of the registered phase /project number

Sr. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work Done (As on 31.03.2025)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads and Footpaths	No	0%	NA
2.	Water Supply	Yes	0%	NA
3.	Sewerage (chamber, Lines, Septic Tank, STP)	Yes	0%	No STP
4.	Storm Water Drains	No	0%	NA
5.	Landscaping &Tree Planting	No	0%	NA
6.	Street Lighting	No	0%	NA

7.	Community Buildings	No	0%	NA
8.	Treatment and Disposal of Sewage and Sullage water	No	0%	NA
9.	Solid Waste Management & Disposal	No	0%	NA
10.	Water Conservation/Rain Water harvesting	Yes	0%	Only Rain Water Harvesting
11.	Energy Management	No	0%	NA
12.	Fire Protection and Fire Safety Requirements	No	0%	NA
13.	Electrical meter room, Sub-Station, Receiving station	Yes	0%	Only Electric Meter Box
14.	Aggregate area of recreational Open Space	Yes	0%	Terrace Garden
15.	Others (Option to Add more)	No	0%	NA
16.	Terrace Garden	Yes	0%	NA
17.	Terrace Green Gym	Yes	0%	NA

Yours Faithfully

AR. BHAGYASHREE BHAMARE
CA / 2019 / 105017

AR. BHAGHYASHREE RAJENDRA BHAMARE
(License No.CA/2019/105017)

Agreed and Accepted by:
For, M/s. Shri Balaji Infra

SHRI BALAJI INFRA
Waman Nagar Khamgaon

Signature of Promoter
Name: Pritesh Manoj Modi
Designation: Partner
Date: 29.04.2025