Architect, Int Designer & Valuers
Amit Rathi & Associates
Reg. No. CA/2002/30128
G-1; 'Raghuraj Arcade', Near Chaudhary Hospital
Civil Lines, Akola 444 001. Ph: 0724-2414791
Cell : 98226 00850. email : arrathiamit@yahoo.co.in

Ref. Date :

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 18/07/2025

To,
SOLID FOUNDATIONS GROUP
AKOLA, MAHARASHTRA, 444001

Subject : Certificate of percentage of Work of completion of construction work of **The Elegant Tower** having MahaRERA Registration Number **P50100076851** (Only Applicable after project Registartion) being developed by **SOLID FOUNDATIONS GROUP**

Sir,

I/We **AMIT RATHI & ASSOCIATES** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **The Elegant Tower** having MahaRERA Registration Number **P50100076851** (Only Applicable after project Registration, being developed by **SOLID FOUNDATIONS GROUP**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: The Elegant Tower/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	80.00
6	Slabs of Super Structure	90.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	65.00
8	Sanitary Fitting within the Flat/Premises	30.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	65.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00



Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Proposed (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	50.00	Water Supply
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	50.00	Septic Tank
4	Storm Water Drains	No	0.00	NA
5	Landscaping & Tree Planting	No	0.00	NA
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	0.00	Rain Water Harvesting
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	0.00	Fire Entinguisher
13	Electrical meter room, sub-station, receiving station	Yes	10.00	Electrical Meter Room
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	No	0.00	NA

Yours Faithfully



AMIT RATHI & ASSOCIATES

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No: CA/2002/30128)

Date of Certificate:

Agreed and accepted by:

S. R Ichamy

Signature of Promoter

Name: Solid Foundations Group

Date: 18/07/2025