AMIT MEHARE

(CIVIL ENGINEER)

C/O GOPAL NAGAR, PAWAN NAGAR, AMRAVATI
P.No. : 444 607 M. - 7030608180
E-mail : amitmehare@gamil.com

Regd. No. M/L - 19216 **Date :**

4. The balance cost of completion of the civil, MEP and allied works of the buildings of the subject project to obtain occupation certificate/completion certificate from (planning authority) is estimated at Rs. 2,23,54,800/- (total of table A&B).
5. I certify that the cost of the Civil ,MEP, and allied work for the aforesaid project as completed on the date of this certificate is as given in Table A & B below:

Table- A

Building / wing Number _____or called _____

(To be prepared separately for each buildings / wing of the real estate project)

Sr. No.	Particulars	Amounts
1.	Total estimated cost of the buildings/wings As on _____date of registration is	Rs. 3,05,04,800/-
2.	cost incurred as on _____ (based on the estimated cost)	Rs.81,50000/-
3.	Work done in percentage (as percentage of the estimated cost)	30%
4.	Balance cost to be incurred (based on estimated cost)	Rs. 2,23,54,800/-
5.	cost incurred on additional/extra items as on _____not included in the estimated cost (Annexure A)	Rs.0.00/-

Table –B

(To be prepared for the entire registered phase of the Real Estate Project.)

Sr . No	Particulars	Amounts
1.	Total estimated cost of the internal and external Development works including amenities and Facilities in the layout as on _____ Date Of registration is	N.A.
2.	cost incurred as on _____ (based on the estimated cost)	N.A.
3.	Work done in percentage (as percentage of the estimated cost)	
4.	Balance cost to be incurred (based on estimated cost)	N.A.
5.	cost incurred on additional/extra items as on _____not included in the estimated cost (Annexure A)	N.A.

Amehare

AMIT MEHARE
CIVIL ENGINEER
C/o.Gopal Nagar,Pavan Nagar
Amravati Rgd.No.M/L-1921
M - 7030608180

YOURS FAITHFULLY,
(Mr. AMIT V. MEHARE)
M/L - 19216

Note :

AMIT MEHARE

(CIVIL ENGINEER)

C/O GOPAL NAGAR, PAWAN NAGAR, AMRAVATI
P.No. : 444 607 M. - 7030608180
E-mail : amitmehare@gamil.com

Regd. No. M/L - 19216

Form 2

Date :

(See regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of registration of ongoing Project and for Withdrawal of Money from Designated Account-Project work)

To,
SHRI. SHANKAR A. BHATEJA &
SAU. USHA S. BHATEJA,Amravati

Date:

Subject: Certificate of cost Incurred for development of (Project Name) for construction of Residential, No. of Buildings 1 of the 1 Phase of the Project (MahaRERA Registration Number) Situated on the plot Bearing Sr. No 31, Plot no 64,65 demarcated by its boundaries (latitude and longitude of the end Points) Road width 18.00M to the North Road width 9.00m to south Plot No 63,66 to the East Road width-9.00M to the west Road width 18.00Mof the division :- Amravati, village-Tarkheda, Taluka & District - Amravati, PIN No. 444606_admeasuring 755.50 sq.mt areas being Developed by SHRI. SHANKAR A. BHATEJA & SAU. USHA S. BHATEJA, Amravati.

Ref:- MahaRERA Registration Number_____

Sir,

I Mr. Amit V. Mehare have undertaken assignment of certifying estimated cost for subject Real Estate Project proposed to be registered under Maharera, being Residential Buildings 1 wings of the 1 phase situated on plot Bearing Sr.No 31, Plot no 64,65 of division – Amravati, village- Tarkheda, Taluka & district- Amravati, PIN No. 444606 admeasuring 755.50 sq.mt areas being Developed by SHRI. SHANKAR A. BHATEJA & SAU. USHA S. BHATEJA, Amravati.

Following technical professionals are appointed by owner / promoter :-

- Mr. Amit V. Mehare as ENGINEER
- Shri Pankaj Deshmukh as structural Consultant
- Shri / Smt. ------N.A.---------- as MEP Consultant
- Mr. Ajinkya Deshmukh as a Quantity surveyor

1. We have estimated the cost of the completion to obtain occupation certificate/completion certificate, of the civil, MEP and Allied works, of the buildings of the project. Our estimated cost calculation are based on the drawings/ plans made available to us for the project under reference by the developer and consultants and the schedule of the items and quantity for the entire work as calculated by Shri. Shankar A. Bhateja quantity surveyor appointed by developer/engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.
2. We estimate total estimated cost of completion of the buildings of the aforesaid project under reference as Rs.3,05,04,800/- (total of table A & B).The estimated total cost of project is with reference to the civil, MEP, and allied works required to be completed for the purpose of obtaining occupation certificate/ completion certificate for the buildings from the Amravati Municipal corporation being the planning authority under whose jurisdiction the aforesaid project is being implemented.
3. The estimated cost incurred till date is calculated at Rs. 81,50000/- (Total of Table A&B). The amount of estimated cost incurred is calculated on the base of amount of total estimated cost.