9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 135

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas	0%

	appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	

Table A

The Golden Heritage Row House 136

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 137

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)

(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 138

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%

6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 139

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and	0%

	Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	

Table A

The Golden Heritage Row House 140

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 141

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 142

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%

4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 143

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%

10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 144

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC,	0%

	Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	

Table A

The Golden Heritage Row House 145

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2022)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table B

Common Areas (Internal & External Development Works)in respect of the registered phase /projectnumber

Sr.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work Done (As	Details

			on30.09.2022)	
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads and Footpaths	YES	0%	Paver Blocks
2.	Water Supply	YES	0%	Water Connection Pipeline
3.	Sewerage (chamber, Lines, Septic Tank, STP)	YES	0%	Septic Tank With Soak Pit
4.	Storm Water Drains	No	0%	NA
5.	Landscaping &Tree Planting	YES	0%	Only Tree Planting in Club House Area
6.	Street Lighting	Yes	0%	NA
7.	CommunityBuildings	NO	0%	NA
8.	Treatment andDisposal of Sewage andSullage water	NO	0%	NA
9.	Solid WasteManagement & Disposal	NO	0%	NA
10.	Water Conservation/Rain Waterharvesting	YES	0%	Only Rain Water Harvesting
11.	EnergyManagement	NO	0%	NA
12.	Fire ProtectionAnd Fire SafetyRequirements	NO	0%	NA
13.	Electrical meterroom, Sub-Station, Receiving station	NO	0%	NA
14.	Open Parking	NO	0%	NA
15.	Entrance Gate With Security Cabin	YES	0%	NA
16.	Aggregate area of recreational Open Space	YES	0%	Club House

Yours Faithfully

MR. DHANANJAY NARENDRA JOSHI

(License No.....)

D.N.JOSHI ARCHITECTS
AR.DHANANJAY N.JOSHI
ARCHITECTS & INTERIORS CA/2002/29199
P.NO.17,LOKMANYA COLONY
NANDURBAR-425412 M.-9112643585
email-ar_djoshi76@yahoo.co.in.

Agreed and Accepted by:

For The Golden Heritage

M/S THE GOLDEN HERITAGE

PARTNERS

Signature of Promoter

Name: Mr. Anand Hastimal Jain

Date: 17/03/2023

M/S THE GOLDEN HERITAGE

PARTNERS