Table A

The Golden Heritage Row House 80

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Window Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Pavin areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 81

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 82

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 83

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 84

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 85

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 86

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Window Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Pavin areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 87

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 88

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 89

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 90

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 91

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 92

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 93

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 96

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 97

Sr. No.	Task/Activity	Percentage of actual work do (As on 31.12.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overh and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project per specifications in agreement of sale. Any other activities.	100%