D.N.JoshiArchitects,Nandurbar
DhananjayNarendra Joshi CA/2002/29199,AIIA 26221
Architects,Interior Designers
Office 01 Address:
Plot no-17,Lokmanya co.op.Hou.Society ,
Nandurbar dist- Nandurbar 425412
M.no-9112643585 , 9403868585
Mail id- ar_djoshi76@yahoo.co.in

Form 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing project and for Withdrawal of Money from Designated Account)

Date:01.06.2024

To,
The Partners,
The Golden Heritage
S No. 94/2/B, Near Vijay Shree Nagar,
Hole Shiwar, Nandurbar,
Tal. & Dist. Nandurbar-425412.

Subject: Certificate of percentage of completion of construction work of **The Golden Heritage**having MahaRERA Registration Number**P49700029921**being developed by **The Golden Heritage.**

Sir,

I, **Mr. Dhananjay Narendra Joshi** have undertaken assignment as Architect/Licensed Surveyor of certifying percentage of Completion of Construction work of the **The Golden Heritage**having MahaRERA Registration Number: **P49700029921**being developed by **The Golden Heritage.**


Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate project, I certify that as on the date of this certificate, the percentage of work done for each of the building/wing of the Real Estate project under MahaRERA is as per table A herein below.The percentage of the work executed with respect to each of the activity of the entire phase is detailed in table B.



Table A

The Golden Heritage Row House 3

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%



5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC,Finishing to entrance Lobby/s,plinthProtection,Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired tocomplete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 4

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	100%

10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 5

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 6

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/ Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 7

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/ Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 8

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 9

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 10

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 11

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 12

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 13

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 14

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 15

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 16

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/ Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 17

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 18

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 19

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 20

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 21

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 22

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 23

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 24

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 25

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 26

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 27

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 28

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Undergrounf Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterprooling of the building/ wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 29

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 30

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings. Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 31

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 32

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 33

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 34

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/ Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 35

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 36

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	80%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 51

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 52

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 53

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	80%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 54

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 55

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead , Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 56

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 57

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	80%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 58

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 59

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 60

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 61

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 62

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 63

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Undergground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 64

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	100%

Table A

The Golden Heritage Row House 65

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	85%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 66

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	85%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 67

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	80%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 68

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	85%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 69

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	85%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 70

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	60%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	60%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 71

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	60%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	60%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 72

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	50%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 73

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	50%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 74

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 75

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 76

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 77

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 78

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.12.2023)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 79

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	60%
8	Sanitary Fittings Within the Flat/ Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 80

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	100%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	80%

Table A

The Golden Heritage Row House 81

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 82

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 83

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 84

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 85

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	60%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 86

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 87

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 88

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 89

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	60%
8	Sanitary Fittings Within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	60%

Table A

The Golden Heritage Row House 90

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	75%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	75%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	75%

Table A

The Golden Heritage Row House 91

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	75%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	75%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	75%

Table A

The Golden Heritage Row House 92

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	75%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	75%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	75%

Table A

The Golden Heritage Row House 93

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	75%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	75%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	75%

Table A

The Golden Heritage Row House 96

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	70%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 97

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing,	70%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 98

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	70%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 99

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.12.2023)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	70%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 100

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	70%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 101

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.12.2023)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	70%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 102

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	50%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 103

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	50%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 104

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	50%
8	Sanitary Fittings Within the Flat/ Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead / Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 105

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	50%
8	Sanitary Fittings Within the Flat/ Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 106

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	50%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 107

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	50%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 108

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	50%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 109

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	50%
8	Sanitary Fittings Within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	50%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	50%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	50%

Table A

The Golden Heritage Row House 110

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 111

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing,	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 112

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 113

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 114

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 115

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 116

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	50%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	30%
8	Sanitary Fittings Within the Flat/Premises	30%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	30%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the buikding/wing.	30%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	30%

Table A

The Golden Heritage Row House 117

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 118

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 119

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 120

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/ Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 121

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 122

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (If any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	100%
8	Sanitary Fittings Within the Flat/Premises	70%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	70%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	100%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	70%

Table A

The Golden Heritage Row House 125

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 126

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 127

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 128

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 129

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 130

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 131

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 132

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 133

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	30%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 134

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 135

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 136

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 137

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 138

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings. Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 139

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 140

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 141

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 142

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 143

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House B4

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead / Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 145

Sr. No.	Task/Activity	Percentage of actual work don (As on 31.03.2024)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing,	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table B

Common Areas (Internal & External Development Works)in respect of the registered phase /project number

ir.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work Done (As on31.03.2024)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads and Footpaths	Yes	30%	Paver Blocks
2.	Water Supply	Yes	30%	Water Connection Pipeline
3.	Sewerage (chamber, Lines, Septic Tank, STP)	Yes	30%	Septic Tank With Soak Pit
4.	Storm Water Drains	No	0%	NA
5.	Landscaping &Tree Planting	Yes	0%	Only Tree Planting in Club House Area
6.	Street Lighting	Yes	0%	NA
7.	Community Buildings	No	0%	NA
8.	Treatment and Disposal of Sewage and Sullage water	No	0%	NA
9.	Solid Waste Management & Disposal	No	0%	NA
10.	Water Conservation/Rain Water harvesting	Yes	20%	Only Rain Water Harvesting
11.	Energy Management	No	0%	NA
12.	Fire Protection And Fire Safety Requirements	No	0%	NA
13.	Electrical meter room, Sub-Station, Receiving station	No	0%	NA
14.	Open Parking	No	0%	NA
15.	Entrance Gate With Security Cabin	Yes	50%	NA
16.	Aggregate area of recreational Open Space	Yes	0%	Club House

Yours Faithfully

D.N.JOSHI ARCHITECTS
AR.DHANANJAY N.JOSHI
ARCHITECTS & INTERIORS CA/2002/28169
P.NO.17,LOHMANYA COLONY
NANDURBAR-425412 M.-9113643585
email-id_dnjarchts@yahoo.co.in.

MR. DHANANJAY NARENDRA JOSHI

(License No.....)

Agreed and Accepted by:

For, The Golden Heritage

M/S THE GOLDEN HERITAGE
PARTNERS

Name: Mr. Anand Jastimal Jain

Designation: Partner

Date: 01.06.2024