Shashikant Mandhan
associate
Engineer, Contractor, Valuer, Builder & Supplier
Resi.- 11/2, Dastur Nagar, Amravati . Mob. 9923450303

FORM-2 [see Regulation 3]
ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date:- 15.7.2021

To,
Sadanand Infraspace
Prop. Sangeeta Anil Khatri,
Plot no 7, Dastur Nagar Road,
Dwarkanath Colony, Amravati – 444606.

Subject: Certificate of Cost Incurred for Development of Sadanand Heights No. of Building(s) 1 of the Only Phase of the Project [Maharera Reg no. P50300025760] situated on the Plot bearing C.N. No/CTS No./Survey no./ Final Plot no 7 demarcated by its boundaries (latitude and longitude of the end points) Service Lane to the North Road to the South Plot no. 6 to the East Road to the West of Division Rajapeth Village Rajapeth Taluka Amravati District Amravati PIN 444606 admeasuring 395 sq.mts. area being developed by M/s Sadanand Infraspace (Prop. Sangeeta Anil Khatri).
Ref: MahaRERA Registration Number P50300025760

Sir,

I **Shashi Mandhan** have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA, of Sadanand Heights No. of Building(s) 1 of the Only Phase of the Project [Maharera Reg no. P50300025760] situated on the Plot bearing C.N. No/CTS No./Survey no./ Final Plot no 7 demarcated by its boundaries (latitude and longitude of the end

points) Service Lane to the North Road to the South Plot no. 6 to the East Road to the West of Division Rajapeth Village Rajapeth Taluka Amravati District Amravati PIN 444606 admeasuring 395 sq.mts. area being developed by M/s Sadanand Infraspace (Prop. Sangeeta Anil Khatri).

1. Following technical professionals are appointed by Owner / Promoter :-
(i) M/s/Shri. Sushil Khandarkar as Architect ;

(ii) M/s /Shri. Amit Gilda as Structural Consultant

(iii) M/s /Shri / Smt N.A. as MEP Consultant

(iv) M/s /Shri / Smt Mahesh Dadlani as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Mahesh Dadlani (quantity Surveyor) appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. 1,32,40,000/-(Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the Amravati Muncipal Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost incurred till date is calculated at Rs. 43,01,930/- (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from Amravati Muncipal Corporation (planning Authority) is estimated at Rs. 89,38,070/-(Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing Number A or called **Wing A**

(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated cost (including On Site & Off Site of the building/wing as on 30/06/2021 is	1,30,00,000/-
2.	Cost incurred as on 30/06/2021 (based on the estimated cost)	42,91,930/-
3.	Work done in Percentage (as Percentage of the estimated cost)	33.01 %
4.	Balance Cost to be Incurred (Based on estimated Cost)	87,08,070/-
5.	Cost Incurred on Additional /Extra Items as on 30/06/2021 not included in the estimated Cost (Annexure A)	Nil/-

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Particulars	Amount (in Rs.)
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 30/06/2021 is	2,40,000/-
2	Cost incurred as on 30/06/2021 (based on the Estimated cost)	10,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	4.17 %
4	Balance Cost to be Incurred (Based on estimated Cost)	2,30,000/-
5	Cost Incurred on Additional /Extra Items as on 30/06/2021 not included in the estimated Cost (Annexure A)	Nil

Yours Faithfully

Mandhan.

Name of Enginner Shashikant Mandhan

Signature of Engineer

(Licence No.....)

Stamp

Shashikant H. Mandhan
Civil Engineer
LIC No. [illegible]

*** Note**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can

be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with Cost
(which were not part of the original Estimate of Total Cost)

Nil