FORM 1

[*See* Regulation 3]

ARCHITECT'SCERTIFICAT

E

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

For the period ended on 30th June, 2024

Date: 20th July, 2024

To,

M/s Paras Buildcon,
Plot No. 29/1/T, Opposite Kanhaiya Kunj Hotel,
Mouze: Saturna, Badnera Road, Amravati - 444607.

Subject: Certificate of Percentage of Completion of Construction Work of CASA Grand having Maha RERA Registration Number P50300051685 being developed by M/s M/s Paras Buildcon.

Sir,

I, Ar. Sumit P. Kharalkar, have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of development Work of the Project "CASA Grand", having Maha RERA Registration Number P50300051685 being developed by M/s M/s Paras Buildcon.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under Maha RERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A

Building /Wing Number 01(to be prepared separately for each Building /Wing of the Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	100.00%
2.	Basements (if any)	100.00%
3.	Podiums (if any)	Nil
4.	Plinth	100%
5.	Stilt Floor	Nil
6.	Slab of Super Structure	87.50%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	40.00%
8.	Sanitary Fittings within Flats / Premises	0.00%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	25.00%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	0.00%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	0.00%

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	No		
2.	Water Supply	Yes	0.00%	
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	0.00%	
4.	Strom Water Drains	No		
5.	Landscaping & Tree Planting	No		
6.	Street Lighting	No		
7.	Community Buildings	No		
8.	Treatment & Disposal of Sewage and Sullage Water	No		
9.	Solid Waste Management & Disposal	No		
10.	Water Conservation / Rain Water Harvesting	Yes	0.00%	
11.	Energy Management	No		
12.	Fire Protection & Fire Safety requirements	Yes	0.00%	
13.	Electrical Meter Room, Sub-Station, Receiving Station	No		
14.	Others (Option to Add more)	No		

Yours faithfully,

Signature & Name of Land Surveyor / Architect
Ar. Sumit P. Kharalkar
License Number (.....)
CA / 2016 / 75409

ARCHITECT
SUMIT KHARALKAR
CA/2016/75409

Agreed & accepted by:

Signature of Promoter
Name: Mr. Sunny Borele
Date: 20th July, 2024

Paras Buildcon
Partner