S.R.Infrastructure

Shashank.R.Chandak
M.Tech (C.M), VJTI, Mumbai
B.E (Civil), VIIT, Pune
Mob. : 8080364755, 8275418699

Ref. No.

Date :

FORM 1

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Building/Wing wise)

To,
Chandak Construction,
Amravati

Date: 07/04/2025

Subject: Certificate of Percentage of Completion of Construction Work of: **Chandak Tower** having MahaRERA No. **P50300051204** being developed by **Chandak Construction** as on **(31/03/2025)**

Sir,

I/ we Shashank R, Chandak have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction work of **Chandak Tower** having MahaRERA No. **P50300051204**.

Based on Site Inspection, with respect to Layout/each of the Building / Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building / Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table-A

Layout/Building/Wing Number (To be prepared separately for each Building /Wing of the Project)

Sr No (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate)
1	Excavation	100

2	Basements (if any)	0
3	Number of Podiums (if any)	0
4	Plinth	100
5	Stilt Floor	0
6	slabs of super structure	100
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	80
8	Sanitary Fittings within the Flat/Premises.	70
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terrace with the waterproofing of the building.	0
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC,Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0

TABLE – B

Common Areas (Internal and External Development Works) in respect of the Registered Phase/ Project Number

S. No.	Common Roads and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Foothpaths	Yes	0	.....
2	Water Supply	Yes	0	.....
3	Sewerage (chamber, sewage lines), Storm Water Drains	Yes	0	.....
4	Storm Water Drains	Yes	0	.....
5	Landscaping & Tree Planting	No	0	.....
6	Street Lighting	No	0	.....
7	Community Building	No	0	.....
8	Treatment and disposal of sewage and sullage water	No	0	.....
9	Solid Waste management & Disposal	No	0	.....
10	Water conservation, Rain water harvesting	Yes	0	.....
11	Energy management	No	0	.....
12	Fire protection and fire safety requirements	Yes	0	.....
13	Electrical meter room, sub-station, receiving station	Yes	0	.....
14	Other	No	0	.....

Yours Faithfully

S R Infrastructure
Proprietor

Signature & Name (IN BLOCK LETTERS) of L. S. / Architect

(License no. ML-19356)

Agreed and accepted by:

For M/s CHANDAK CONSTRUCTION
PARTNER

PARTNER

Signature of Promoter

Name: Rajgopal. J. Chandak and Dilip. J. Chandak

Date: 7/04/2025