emanate
DESIGN
Architecture
Planning &
Interiors

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 15/04/2024

To,
The Partners,
M/s Shri Govinda Developers,
1st Floor, Gulshan Arcade,
Opp. Amravati Railway Station,
Amravati - 444601 (MH)

Subject: Certificate of Percentage of Completion of Construction Work of **CENTRAL VISTA** having MahaRERA Registration no. **P50300051971** being developed by **M/s Shri Govinda Developers.**

Sir,

I Ar. Lokesh Kadu have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **CENTRAL VISTA** having MahaRERA Registration no. **P50300051971** being developed by **M/s Shri Govinda Developers.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Block No. 11, 11A, 12, 3rd Floor, A-Wing (J.B Wing), Hangalwari Complex, Sadar, Nagpur - 440001 | 9823872384, 7276384238 | emanatedesign9@gmail.com | www.emanatedesign.in

Table A (as on 31/03/2024)

Building CENTRAL VISTA

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (if any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure :	50%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	20%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	0%

LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Table A (as on 31/03/2024)

Building CENTRAL VISTA

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (if any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure :	50%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	20%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	0%

LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

EMANATE DESIGN (AR. Lokesh Kadu)

Name of Architect & Signature

Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Agreed and Accepted by:

Mr. Aman Subhash Talda
Date:- 15/01/2024