emanate DESIGN

Architecture Planning & Interiors

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 20/10/2025

To,
The Partners,
M/s Shri Govinda Developers,
1st Floor, Gulshan Arcade,
Opp. Amravati Railway Station,
Amravati - 444601 (MH)

Subject: Certificate of Percentage of Completion of Construction Work of **CENTRAL VISTA** having MahaRERA Registration no. **P50300051971** being developed by **M/s Shri Govinda Developers.**

Sir,
I Ar. Lokesh Kadu have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **CENTRAL VISTA** having MahaRERA Registration no. **P50300051971** being developed by **M/s Shri Govinda Developers.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Emanate Design, B-18, G-1st Floor, A Wing, Shopping Complex, Satav Nagar, (0721) 2567078, emanatedesign@gmail.com, www.emanatedesign.in

Table A (as on 30/09/2025)

Building CENTRAL VISTA

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	100%
3	Podiums (if any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure :	100%
7	Internal walls, Internal Plaster,. Floorings, Doors and Windows within Flat/Premises	80%
8	Sanitary Fittings within the Flat/Premises	60%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	70%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	40%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	40%



Table B (as on 30/09/2025)

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	No	-	NA
2.	Water Supply	No	-	NA
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	90%	As per Plan
4.	Storm Water Drains	Yes	90%	As per Plan
5.	Landscaping & Tree Planting	No	-	NA
6.	Street Lighting	No	-	NA
7.	Community Buildings	No	-	NA
8.	Treatment and disposal of sewage and sullage water	No	-	NA
9.	Solid Waste management & Disposal	No	-	NA
10.	Water conservation/ Rain water harvesting	Yes	80%	As per Plan
11.	Energy management	No	-	NA
12.	Fire protection and fire safety Requirement	Yes	50%	As per Plan
13.	Electrical meter room, sub station, receiving station	Yes	100%	As per Plan
14	Open Parking	Yes	20%	As per Plan

LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Yours Faithfully

AR. LOKESH KADU
CA/2007/39381
MCR-402, NIT-2140

EMANATE DESIGN (AR. Lokesh Kadu)

Name of Architect & Signature

Agreed and Accepted by:

Mr. Aman Subhash Talda

Date: 20/10/2025