ANIRUDDHA
ASSO.AND ENGINEERS
CONSTRUCTIONS

HIMMAT .A AKHARE
OFFICE:-SHOP NO-5,C1 BLOCK
RAM LAXMAN SANKUL MARKET
RAMPURI CAMP ROAD,AMRAVATI
Reg.No AMC M&L 05175
Mob:- **9423854449,**

PLANNING,DESIGNING,CONSTRUCTION AND TECHNICAL CONSULTANT

form 1(See Regulation3)

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of ongoing Project and for withdrawal of Money from designeted Account)

Date;-

To,
Shri Aditya engineer's & developer's
Partner's Gopal Bondraji ingle &
Akshay babarao ingle

Subject:- Certificate of Percentage of completion of construction work of no. of biliding(s)1 of the only phase of the project (New registratiom)situated on the plot) situated on Plot bearing C.N.No./CTS No./Survey No.16/4 ,final plot No. 5 demarcated by its boundaries (Latitude and longitude of the end points) service line to the North,30.0 m wide road to South, adjacent layout Plot no.16part east side, Plot no.4 to west side. west division- mhasla , village:_____Taluka :Amravati ,District Amravati Pin.No 444602 admeasuring 552.56 sq.mts area developed by Shri Aditya engineer's & developer's .

Sir,
I /We Himmat Anna Akhare have under taken assignment as architect/licensed Surveyor of certifying Percentage of completion of construction work 1 no.building(s)1 of the only phase of the project(new registration) situated on the plot bearing C.N./CTS Survey no. 16/4,final plot no.final plot No. 5 demarcated by its boundaries(Latitude and longitude of the end points) service line to the North,30.0 m wide road to South, adjacent layout Plot no.16part east side, Plot no.4 to west side. west division- mhasla , village:_____Taluka :Amravati ,District Amravati Pin.No 444602 admeasuring 552.56 sq.mts area developed by Shri Aditya engineer's & developer's .

1) following technical professionals are appointed by owner/promoter:-
i Shri/Smt himmat anna Akhare As architect/engineer
ii) Shri/Smt nice consultant as Structural Consultant
iii) Shri/Smt NA as MEP Consultant
iv) Shri/Smt NA as site supervisor
Based on site inspection,with respect to each of the building/wing of the aforesaid real Eastate Project,I certify that as on the date of this certificate,the percentage of work done for each of the building/wing of the Real Estate project as registred vide number new registration under mahaRERA is as per table A herein below.The percentage of the work executed with respect to each of the activity of the entire phase is detailed in table B.

Table A

Building/wing number Wing A (to be prepared seperately for each building/wing of project.)

sr.no.	tasks/Activity	Percentage of work done
1	Excavation	0%
2	Plinth	0%
3	0 number of podiums	-----
4	stilt floor	0%
5	6 number of slabs of super structure	0%
6	Internal walls,internal plaster,flooring within flats/Premises,doors and window to each of the flat/premises.	0%
7	Sanitary fittings within the flats/premises electrical fittings within the flat/premises	
8	Staircase ,lifts well and lobbies at each floor levels connecting staircase and lifts, Overhead and underground water tanks	0%
9	The external plumbing and external plaster, elevation completion of terraces with waterproofing of the build/wing.	0%
10	Installation of lifts,water pumps,fire fighting fittings and equipments as per CFO NOC,electri -cals fittings to common areas,electro, mechanical equipment ,compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s, plinth protection,paving of areas appurtennant to building/wing,compound wall and and all other requirements as may be required to obtain occupation/completion	0%

Table A

Building/wing number Wing A (to be prepared seperately for each building/wing of project.)

sr.no.	tasks/Activity	Percentage of work done
1	Excavation	0%
2	Plinth	0%
3	0 number of podiums	-----
4	stilt floor	0%
5	6 number of slabs of super structure	0%
6	Internal walls,internal plaster,flooring within flats/Premises,doors and window to each of the flat/premises.	0%
7	Sanitary fittings within the flats/premises electrical fittings within the flat/premises	
8	Staircase ,lifts well and lobbies at each floor levels connecting staircase and lifts, Overhead and underground water tanks	0%
9	The external plumbing and external plaster, elevation completion of terraces with waterproofing of the build/wing.	0%
10	Installation of lifts,water pumps,fire fighting fittings and equipments as per CFO NOC,electri -cals fittings to common areas,electro, mechanical equipment ,compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s, plinth protection,paving of areas appurtennant to building/wing,compound wall and and all other requirements as may be required to obtain occupation/completion	0%

TABLE B

Internal & external Development works in Respect of the entire Registered Phase

S.No.	Common areas and Facilities,Amenities	proposed yes/No	percntage of work done	Details
1	Intenal Roads & Footpaths	No	NA	NA
2	Water Supply	yes	0%	borewell & pump inst -alled
3	Sewerage (chamber,lines,septics tank ,STP)	yes	0%	as per plan
4	Strom water Drains	No	-----	NA
5	Landscaping & Tree planting	No	-----	NA
6	Street lightning	No	-----	NA
7	Electrical meter room substation receving station	yes	0%	as per plan
8	Aggregate area of recreational open space	No	-----	NA
9	open Parking	No	-----	NA
10	Community Buildings	No	-----	NA
11	treatment & disposal of sewage & sullage water	No	-----	NA
12	Solid waste management & Disposal	No	-----	NA
13	water conservation,rainwater harvesting	yes	0%	as per plan
14	Energy management	No	-----	NA
15	Fire protection & fire safety requirement	No	-----	NA
16	Others(Option to add more)	No	-----	NA

your's Faithfully

Himmat A. Akhare
B.E.(Civil)
AMC M & L-05175