SHAILENDRA DESHMUKH &
ASSOCIATES
ARCHITECTS, INTERIOR DESIGNERS
& GOVT. APPROVED VALUER

- OFFICE: "VRINDAVAN SANKUL" PANCHAVATI SQUARE, AMRAVATI-444603
- PH.NO :- OFF. (0721) 2667233, MOB. 9423424013

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date : 19/06/2023

To,
SRUSHTI INFRA,
Through partner SHAILESH WANKHADE
Dental College Road, Near Amravati University
Amravati – 444603.

Subject : Certificate of Percentage of Completion of Construction Work of Rachana Srushti Building(s) 1 of the Only Phase of the Project [Maha Rera No. P50300031176] situated on the Plot bearing C.N. No/CTS No. /Survey no.---------/ Final Plot no. 24 , Survey no. 103/4 demarcated by its boundaries (latitude and longitude of the end points) plot No. 25 to the North, 30 M Wide Road to the South, plot no. 22-A,22-B, 23 to the East, 30 M Wide Road to the West of Division Wadali village -- Taluka Amravati District Amravati PIN 444603 admeasuring 2545.77 sq.mts. Area being developed by Srushti Infra Through partner Shailesh Wankhade.

Sir,

I/ We Shailendra Deshmukh have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of Rachana Srushti Building(s) 1 of the Only Phase of the Project **[[Maha Rera No. P50300031176]]** situated on the Plot bearing C.N. No/CTS No. /Survey no.---------/ Final Plot no. 24 , Survey no. 103/4 demarcated by its boundaries (latitude and longitude of the end points) plot No. 25 to the North, 30 M Wide Road to the South, plot no. 22-A,22-B, 23 to the East, 30 M Wide Road to the West of Division Wadali village -- Taluka Amravati District Amravati PIN 444603 admeasuring 2545.77 sq.mts. Area being developed by Srushti Infra Through partner Shailesh Wankhade.



Scanned with OKEN Scanner

1. Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri/Smt Shailendra Deshmukh as L.S. / Architect ;

(ii) M/s /Shri / Smt Dilip P. MASE as Structural Consultant

(iii) M/s /Shri / Smt ---------- as MEP Consultant

(iv) M/s /Shri / Smt –Sudeep Pethe- as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number **[Maha Rera No. P50300031176]** under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building /Wing Number **Rachana Srushti** (to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage Of workdone
1	Excavation	100%
2	0 (zero) number of Basement(s) and 1(One) Plinth	100%
3	0 (zero) number of Podiums	100%
4	Stilt Floor	100%
5	11 (Eleven) number of Slabs of Super Structure	60%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	40 %
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	20%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	40%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	10%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%

SHAILENDRA DESHMUKH
Reg. No. CA/97/21932
ARCHITECT

Scanned with OKEN Scanner

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	No	NA	NA
2.	Water Supply	Yes	0 %	NIL
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	0 %	As per Plan
4.	Storm Water Drains	Yes	0 %	As per Plan
5.	Landscaping & Tree Planting	No	0 %	AT THE TIME OF COMPLITION OF PROJECT
6.	Street Lighting	No	0 %	NIL
7.	Community Buildings	No	0 %	NA
8.	Treatment and disposal of sewage and sullage water	Yes	0 %	Work in progress
9.	Solid Waste management & Disposal	No	0 %	NA
10.	Water conservation, Rain water harvesting	Yes	0 %	At the time of completion of work
11.	Energy management	No	0 %	NA
12.	Fire protection and fire safety requirement	Yes	0 %	At The time of completion of work
13.	Electrical meter room, sub-station, receiving station	Yes	0 %	As per the requirements of authority
14.	Others (Option to Add more)	NA	0 %	NA

Yours Faithfully
AR. SHAILENDRA DESHMUKH
Reg. no. CA/97/21932



Scanned with OKEN Scanner