TRIMIT ARCHITECTS
Planning I Architecture Design | Interior & Landscape Design |

701, Q, 1, Mauli Apartments, Central Scientific Society,
Laxmi Nagar, Nagpur- 440020
email: trimitnagpur@gmail.com
M: +91 9325416475
www.trimitarch.com

Annexure A

FORM 1

[***See*** Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of Money from Designated Account)

Date:30-09-2023

To,
The Sahas Land & Infra Developers,
Wardha.

Subject: Certificate of Percentage of Completion of Construction Work of **"Sahas Paradise"** having MahaRERA Registration Number **P50400047417** (Only applicable after Project Registration) being Developed by **Surendra R Mahakalkar Director in Sahas Land & Infra Developers Pvt Ltd**.

Sir,

I / We have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of **"Sahas Paradise"** having MahaRERA Registration Number **P50400047417** (Only applicable after Project Registration) being Developed by **Surendra R Mahakalkar Director in Sahas Land & Infra Developers Pvt Ltd**.

.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A

Layout / Building / Wing Number "**Sahas Paradise"** (to be prepared separately for each Layout/Building/Wing of Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	100%
2.	Basements (if any)	NA


3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slab of Super Structure	0%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	30%
8.	Sanitary Fittings within Flats / Premises	0%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	80%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	0%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	40%

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	No	NA	NA
2.	Water Supply	Yes	100%	As per Sanction
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	0%	As per Sanction
4.	Strom Water Drains	Yes	0%	As per Sanction
5.	Landscaping & Tree Planting	Yes	0%	As per Sanction
6.	Street Lighting	No	NA	NA
7.	Community Buildings	No	NA	NA
8.	Treatment & Disposal of Sewage and Sullage Water	No	NA	NA
9.	Solid Waste Management & Disposal	No	NA	NA
10.	Water Conservation / Rain Water Harvesting	Yes	0%	As per Sanction
11.	Energy Management	No	NA	NA
12.	Fire Protection & Fire Safety requirements	No	NA	NA
13.	Electrical Meter Room, Sub-Station, Receiving Station	Yes	0%	As per Sanction
14.	Others (Option to Add more)	No	NA	NA

Yours faithfully,



Signature & Name (IN BLOCK LETTERS) of Land Surveyor / Architect
License Number (_____)

Agreed & Accepted by:

Signature of Promoter
Name: Surendra R Mahakalkar
(director)
Sahas Land & Infra Developers PVT Ltd
Date: 30-09-2023