Ulhas Mude & Associates
B. Arch
C. A. No. - CA/95/19279

ARCHITECT'S CERTIFICATE
(FORM-1 – TO BE SUBMITTED FOR ONGOING BUILDING/WINGS OF PROJECT)

Date : 30/12/2018

To
The- Rachana Construction Co. (Nagpur) Pvt. Ltd.,
4th floor, LOTUS,WHC Road, Dharampeth,
(Gorepeth layout), between coffee house square &
Law college square, Nagpur(Maharashtra)

Subject: Certificate of Percentage of Completion of Construction Work of " C " Wing of Rachana Madhukosh Wing C project situated on the Plot bearing NO. 1,2,3,4,5 KH no 99/2 , Mouza- Bhamti, Nagpur as per sanctioned plan, demarcated by its boundaries Other layout to the North, 9 m road to the South, other layout to the East & 9 m road to the West of Division- Nagpur, village- Nagpur (M Corp.), Taluka- Nagpur(Urban), District – Nagpur PIN - 440022 measuring 6017.27 sq.mts. area being developed by Rachana Construction Co. (Nagpur) Pvt. Ltd.,

Sir,
I Ulhas Mude & Associates have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of the " C " wing of of Rachana Madhukosh wing C project situated on the Plot NO. 1,2,3,4,5 KH no 99/2 , Mouza- Bhamti, Nagpur as per sanctioned plan, demarcated by its boundaries Other layout to the North, 9 m road to the South, other layout to the East & 9 m road to the West of Division- Nagpur, village- Nagpur (M Corp.), Taluka- Nagpur(Urban), District – Nagpur PIN - 440022 measuring 6017.27 sq.mts. area being developed by Rachana Construction Co. (Nagpur) Pvt. Ltd.,

1. Following technical professionals are appointed by Owner / Promoter :-
(I) M/s Ulhas mude & Associates, Nagpur as Architect ;
(ii) M/s P.S. Patankar & Associates, Nagpur as Structural Consultant
(iii) M/s Convenient MEP consultants LLP, Indore as MEP Consultant
(iv) Shri Sanjay singh as Site In charge

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real estate project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number- P50500015593 under RERA is as per table A herein below. The percentage of the work executed with respect to each of the major activity of the Wing C and Overall Percentage of work done of development work with respect to Wing C is detailed in the Table B.

Scanned by CamScanner

Table A

Wing Number "C" of the project Rachana Madhukosh (Wing C)

Sr. No.	Task/ Activity	Percentage of Work Done
1	Excavation	100%
2	Plinth	100%
3	No. of podiums	NA
4	Stilt floor	100%
5	06 numbers of slabs of superstructure	100%
6	Internal walls, internal plaster, flooring within flat/ Premises, door & windows to each of the flat/premises	30%
7	Sanitary fittings within flat/premises, electrical fitting within Flat/premises.	40%
8	Staircases, lift wells & lobbies at each floor level connecting to staircases & lifts, overhead & underground water tanks	60%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing	30%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate.	0%

Scanned by CamScanner

TABLE.B

Internal & External Development Works in Respect of the entire Registered Phase

S.No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	Yes	20%	Work in progress
2	Water Supply	Yes	50%	Work in progress
3	Sewerage (chamber, lines, Septic Tank , STP)	Yes	20%	Work in progress
4	Storm Water Drains	Yes	0%	Yet to start
5	Landscaping & Tree Planting	Yes	50%	Work in progress
6	Street Lighting	Yes	0%	Yet to start
7	Community Buildings	Yes	100%	Work done
8	Treatment and disposal of sewage and sullage water	Yes	20%	Work in progress
9	Solid Waste management & Disposal	Yes	30%	Work in progress
10	Water conservation, Rain water harvesting	Yes	30%	Work in progress
11	Energy management	Yes	0%	Yet to start
12	Fire protection and fire safety requirements	Yes	0%	Yet to start
13	Electrical meter room, sub-station, receiving station	Yes	0%	Yet to start

Yours Faithfully

ULHAS MUDE & ASSOCIATES.
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License NO. CA/95/19279)

Scanned by CamScanner