ENRICO HEIGHTS
Opulence Redefined

Dated: 14 OCT 2021

To
The Concerned Authority,
MAHA RERA
Maharashtra

Subject- Extension of Project Enrico Heights (Regn No. P50500004022)

Dear Sir,

Enrico Heights (The project) which is scheduled to complete on 14.12.2020 has already received part completion certificate for its commercial units and commercial shops are occupied by the owners and are operational. While for residential units though the project is nearing completion yet unfortunately due to COVID-19 shortage of Labour and other unavoidable reasons the project is getting slightly delay to getting completion certificate from authorities

Therefore considering the interest of the allottees we request you to extend the date of project completion for current 14.12. 2020 **to 30.06.2022**

We want to ensure the authority that we are committed to complete the project within this extended period of One year and six months and we request in the interest of the allottees we shall be granted this extension.

For Universal Drinks Private Limited
(Promoter Company Enrico Heights)

UNIVERSAL DRINKS PVT. LTD. NAGPUR

Authorized Signatory

UNIVERSAL DRINKS PVT. LTD.
Somalwada, Wardha Road, (Next to Radisson Blu) Nagpur - 440 015 (MS)
Mob. : 08411887227 / 228, E-mail : enquiry@udpl.co.in, Website : www.enricoheights.com
CIN : U15520MH1968PTC014094