M. 8208763495

Harode Infrastructure

Netaji Nagar, Near Prathmesh Super Bazar, NAGPUR

Ref. No.

Date :

Name of Project: Goverdhannagari-2

Address of The Project: KH No.100/1, PH No.33, Mauza Bidgaon, Tah: Kamptee, Dist: Nagpur – 440035

MAHARERA Registration No P50500050093

Subject: Quarterly Update for Registered Projects for the Quarter Ended on 30/12/2023

Respected Sir / Madam,

with respect to above subject, we hereby submit the Quarterly Update for Registered Project for the Quarter Ended on 30/12/2023as per MAHARERA Order No. 18/2021 dated 28/07/2021:

Sr No	Particulars	Remarks
1	Increment changes in various building plan approvals	No change since approvals
2	Status of the Project: Physical and Financial Progress of the Project along with Form I, Form 2, Form 2A and Form 3 for the quarter	
	Form-1	Uploaded under respective tab
	Form-2	Uploaded under respective tab
	Form-2A	Uploaded under respective tab
	Form-3	Uploaded under respective tab
3	Form-5 shall be submitted in the concerned quarter i.e. Quarter II.	Not Applicable
4	Form-4 to be uploaded, if applicable.	Not Applicable
5	Present status of Booking of Plots/Apartments/Units	Uploaded under respective tab
6	Present status of Booking of Garages, Cover Parking	Not Applicable
7	Changes in Project Professionals including Architect, Engineer, Chattered Accountant, Real Estate Agents and so on	There are no changes in Project Professionals
8	Changes in Encumbrances Report	No encumbrances by Developer. There is no change in Encumbrances Report.
9	Status of Association of Allottees, if applicable	Association of Allottees is yet to be formed.
10	Status of Conveyance, if applicable	Conveyance is yet to be executed.
11	Changes in any other detail of the project, as provided during Project Registration / Previous update.	There are no such changes.

Place: Nagpur

Dated: 29/06/2024

For M/s Harode Infrastructures

(Arun N. Harode)