STUDIO

ARCHITECTS

•NAGPUR •BENGALURU •RAIPUR

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 04/07/2024

To,

R SANDESH CONSTRUCTION

HOUSE NO. 897, SHIV NARAYAN BHAWAN,

P S AGRAWAL MARG,

SANTRA MARKET,

NAGPUR-440018

Subject: Certificate of Percentage of Completion of Construction Work of **THE VIEW** having MahaRERA Registration no. **P50500052261** being developed by **R SANDESH CONSTRUCTION NAGPUR.**

Sir,

I/ We **Ar. PRANAV LAKHOTIYA** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **THE VIVE**, having MahaRERA Registration no. **P50500052261** being developed by **R SANDESH CONSTRUCTION NAGPUR.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building Number **THE VIEW**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements	100%
3	Podiums (if any)	Nil
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	40%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	5%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	12%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	0%

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	No	0	NA
2.	Water Supply	Yes	12%	Borewell/ Corporation Water Shall Be Provided
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	22%	As Per Sanctioned Plan
4.	Storm Water Drains	Yes	12%	As Per Sanctioned Plan
5.	Landscaping & Tree Planting	Yes	0%	As Per Sanctioned Plan
6.	Street Lighting	No	0	NA
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	Yes	15%	As Per Sanctioned Plan
11.	Energy management	No	0	NA
12.	Fire protection and fire safety Requirement	Yes	0%	As Per Sanctioned Plan
13.	Electrical meter room, sub-station, receiving station	Yes	0%	Meter Pannel shall be

				provided
14.	Aggregate area of recreational Open Space	No	0	NA
15.	Open Parking	No	0	NA

Yours Faithfully

AR. PRANAV LAKHOTIYA
NMC/R-498
NIT : 2342

Ar. PRANAV LAKHOTIYA

Name of Architect & Signature

Agreed and Accepted by:

Rakesh Omprakash Hemrajani
Partner
R SANDESH CONSTRUCTION
Date:- 04/07/2024