SSB ASSOCIATES
AR.SANJAY BASANTANI
ARCHITECT, INTERIOR DESIGNER &PLANNER
204, Imperial Plaza, Somwar Bazar Road, Sitabuldi, Nagpur – 440012, +91-7507917000

Annexure A
FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 12/07/2025

To,
NIRMAAN INFRA
NAGPUR, MAHARASHTRA, 440015

Subject : Certificate of percentage of Work of completion of construction work of **Central Heights 1** having MahaRERA Registration Number **P50500051265** (Only Applicable after project Registartion) being developed by **NIRMAAN INFRA**

Sir,
I/We **SSB ASSOCIATES** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **Central Heights 1** having MahaRERA Registration Number **P50500051265** (Only Applicable after project Registration, being developed by **NIRMAAN INFRA**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: Block A- TAKSH/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00

Scanned with OKEN Scanner

4	Plinth,	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	100.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	100.00
8	Sanitary Fitting within the Flat/Premises	100.00
Sr. No.	**Tasks/Activity**	**Percentage of Actual Work Done** (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	50.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	100.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Layout/Building/Wing Number: Block B- Krishna/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	100.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	100.00
8	Sanitary Fitting within the Flat/Premises	0.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	50.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	75.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Layout/Building/Wing Number: Block C - SHREYAS/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	7.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	40.00
8	Sanitary Fitting within the Flat/Premises	0.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00

Scanned with OKEN Scanner

10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Proposed (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	Yes	0.00	0
2	Water Supply	Yes	0.00	0
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	0.00	0
4	Storm Water Drains	Yes	0.00	0
5	Landscaping & Tree Planting	Yes	0.00	0
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	Yes	0.00	0
9	Solid Waste Management And Disposal	Yes	0.00	0
10	Water conservation /Rain water harvesting	Yes	0.00	0
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	No	0.00	NA
13	Electrical meter room, sub-station, receiving station	Yes	0.00	0
14	Aggregate area of recreational Open Space	Yes	0.00	0
15	Open Parking	Yes	0.00	0

Yours Faithfully

ARCHITECT. INTERIOR PLANNER SSB Associates

SSB ASSOCIATES

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No: CA/2011/53937)

Date of Certificate: 30/06/25

Agreed and accepted by

For NIRMAAN INFRA

Ashish A. Nirmaan

PARTNER

Signature of Promoter

Name: NIRMAAN INFRA

Date: 13/07/2025

Scanned with OKEN Scanner