+91 9850329991
mail@ekveera.org
EKVEERA
ARCHITECTS
Plot No. 215, Abhyankar Nag
Opp. Sangh Ground, Nagpur -
www.ekveera.org

DATE :- 31-12-2025

ARCHITECT'S CERTIFICATE

To

SANJAY GOVINDRAO KASHIKAR

Add - Plot No -4, Flat No – SF -1, Gangotri Appartment,

Buty Layout,Laxmi Nagar - Nagpur – 440022

Subject: Certificate of Percentage of Completion of Development Work of the Mahalaxmi Nagar- 20, Ph. No. 38, KH. No.- 4/1, 4/2, 9/1, 9/2, 9/3 AND 18 **Mouza -** Beltarodi Tahsil–Nagpur (Rural) and District–Nagpur **having [Maha RERA Registration Number P50500051377] being developed by [SANJAY GOVINDRAO KASHIKAR]**
(For Quarter September- December 2025)

Sir,

I/ We Parag Kotwal have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Development Work of Mahalaxmi Nagar- 20 KH. No.- KH NO. 4/1, 4/2, 9/1, 9/2, 9/3 AND 18 Mouza - Beltarodi having Maha RERA Registration Number P50500051377 being developed by [**SANJAY GOVINDRAO KASHIKAR**]

Based on Site Inspection, with respect to the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for the entire Real Estate Project as each as registered vide number P50500051377 under Maha RERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

M/s Ekveera Architects

Authorised Signatory

Table A

Building /Wing Number_____ (to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	Not Applicable
2	_____ number of Basement(s) and Plinth	Not Applicable
3	_____ number of Podiums	Not Applicable
4	Stilt Floor	Not Applicable
5	Plinth	Not Applicable
6	_____number of Slabs of Super Structure	Not Applicable
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	Not Applicable
8	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	Not Applicable
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	Not Applicable
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	Not Applicable
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	Not Applicable

NOTE. Table –A is not applicable to this project as it is a project of plotted development (layout of plots) and not construction of building.

M/s Ekveera Architects

Authorised Signatory

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase

Sr. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	YES	100%	Completed
2.	Water Pipeline	YES	100%	Completed
3.	Sewerage (chamber, lines, Septic Tank, STP)	YES	100%	Completed
4.	Storm Water Drains	YES	100%	Completed
5.	Landscaping & Tree Planting	YES	00%	Ongoing
6.	Street Lighting	YES	00%	Ongoing
7.	Community Buildings	NO		
8.	Treatment and disposal of sewage and sullage water	NO		
9.	Solid Waste management & Disposal	NO		
10.	Water conservation, Rain water harvesting	YES	63%	Ongoing
11.	Energy management	NO		
12.	Fire protection and fire safety requirements	NO		
13.	Electrical meter room, sub-station, receiving station	NO		
14.	Others (Open space)	YES	26%	Ongoing

NOTE- Entire development work in the project is ongoing as per specifications given by Nagar Panchayat Besa- Pipla, Nagpur (Planning Authority)

Yours Faithfully

For Ekveera Architects

M/s Ekveera Architects

Authorised Signatory

Ar. Parag Kotwal
CA/2001/28615

Agreed and Accepted by:

Signature of Promoter