ANNEXEURE A
FORM 1
(SEE REGULATION3)
ARCHITECT'S CERTIFICATE
(FOR THE QUARTER ENDED 31st DECEMBER 2025)
Project Name: MATRIX ROYAL RECIDENCY
Project Registration No. P50500053229

Date: 19th March 2026

To,
Shri Suchitkumar Diwan Ramteke
Prop. M/s. Matrix Royal Residency
Flat No. 11, 1st Floor, Nitish Apartment, Fulmati Layout,
Beltarodi Road, Nagpur – 440027.

Subject: Certificate of percentage of Completion of Construction Work of **"MATRIX ROYAL RECIDENCY"** of the Project Registration No. **P50500053229**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Kh. No. 178(Part), P.H. No. 46, demarcated by its boundaries (latitude and longitude of the end points) Survey No. 139 to the North, Survey No. 179 to the South, Survey No. 177 to the East, Pandhan Road to the West, of village Nagarparishad, Mouza-Wanadongri, Taluka – Hingna, District – Nagpur, PIN – 441110, admeasuring 1858.58 sq. mts. area being developed by **Shri Suchitkumar Diwan Ramteke, Prop. M/s. Matrix Royal Residency.**

Sir,

I/We RAVI CHOUDHARI, have undersigned assignment as Architect/Licensed Surveyor of certifying percentage of completion of construction work of **"MATRIX ROYAL RECIDENCY"** of the Project Registration No. **P50500053229**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Kh. No. 178(Part), P.H. No. 46, demarcated by its boundaries (latitude and longitude of the end points) Survey No. 139 to the North, Survey No. 179 to the South, Survey No. 177 to the East, Pandhan Road to the West, of village Nagarparishad, Mouza-Wanadongri, Taluka – Hingna, District – Nagpur, PIN – 441110, admeasuring 1858.58 sq. mts. area being developed by Shri Suchitkumar Diwan Ramteke, Prop. M/s. Matrix Royal Residency.

Based on site inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on date of this certificate, the percentage of work done for each of Building/Wing of the Real Estate Project under MahaRERA is as per TABLE A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in TABLE B.

TABLE A
MATRIX ROYAL RECIDENCY

Sr. No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1	Excavation	50%
2	Basement (if any)	0%
3	Podium (if any)	NA
4	Plinth	0%
5	Stilt Floor	0%
6	Slab of Super Structure	0%
7	Internal Wall, Internal Plaster, Flooring, Doors & windows within Flats & Premises	0%
8	Sanitary Fitting with Flat & Premises	0%
9	Staircase, Lifts Wells and Lobbies at each floor level Overhead and Underground Water Tanks.	0%
10	External Plumbing and External Plaster elevation completion of terraces and waterproofing of the Building Wings.	0%
11	Installation of lifts, water pumps, firefighting fitting and equipments as per CFO NOC Electrical Fitting, Mechanical equipments, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby, plinth protection paying of area appurtenant to Building Wings. Compound wall and all other requirements as may be required to complete project as per specification in agreement of Sale. Any other activities	0%

TABLE B

Common Area (Internal & External Development Works) in respect of Project Name: MATRIX ROYAL RECIDENCY Project Registration No. P50500053229

Sr. No. (1)	Common Area & Facilities (2)	Proposed Yes/No (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1	Internal Road & Foot path	**YES**	0%	**Work-in-progress**
2	Water Supply	**YES**	100%	**Work-in-progress**
3	Sewerage (Chamber Lines, Septic Tanks, STP)	**YES**	0%	**Work-in-progress**
4	Storm Water Drains	**YES**	0%	**Work-in-progress**
5	Landscaping and Tree Planting	**YES**	0%	**Work Completed Work-in-progress**
6	Street Lighting	**YES**	10%	**Work-in-progress**
7	Community Building	**NO**	NA	**Na**
8	Treatment and Disposal of sewage and sullage water	**YES**	0%	**Work-in-progress**
9	Solid waste management & disposal	**YES**	0%	**Work-in-progress**
10	Water Conservation/ Rain Water Harvesting	**YES**	0%	**Work-in-progress**
11	Energy Management	**NO**	0%	**NA**
12	Fire protection and fire safety requirements	**YES**	0%	**Work-in-progress**
13	Electrical meter room, sub-station, receiving station	**YES**	**10%**	**Work-in-progress**
14	Other (Option to Add More)	**NA**	0%	**NA**

Yours Faithfully,

RAVI CHOUDHARY
ARCHITECT
CA/2009/46071
N.I.T. Regd. No. 2339
N.M.C. Regd. No. 502

Signature & Name _____OF L.S./ Architect

(License No……..)

Agree and Accepted
Signature of Promoter

Shri Suchitkumar Diwan Ramteke
Prop. M/s. Matrix Royal Residency

Date: 19th March 2026
Place: Nagpur