SACHIN GOPAL SONARE

Annexure – B

FORM – 2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from Designated Bank Account – Project wise)

Date: 31/12/2025

To,

M/s Atharva Infraventures,
Sixth Floor, Flat No. 606, Leela Gardens,
Opposite Joggers Park, New Sneh Nagar,
Wardha Road, Nagpur -440025.

Subject: Certificate of Cost Incurred for Development of **Atharva Sapphire Towers - B** having MahaRERA Registration Number **"P50500054298"** being Developed by **M/s. Atharva Infraventures.**

Sir,

1. I, **Sachin Gopal Sonare** have undertaken assignment of Certifying Estimated Cost for **Atharva Sapphire Towers - B** situated at Land bearing **Plot No. 38, CTS No. 486, KH No. 310/1,2,3,4,5/1,5/2,Mauza Chinchbhuvan, Village Nagpur, Taluka and District : Nagpur – 441108** having MahaRERA Registration Number **"P50500054298"** being Developed by **M/s. Atharva Infraventures**.

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the apartments & proportionate completion of internal & external works of the Project as per the specifications mentioned in the Agreement of Sale. Our estimated cost calculations are based on the Drawings / Plans made available to us for the Project under Reference by the Developers / Consultants. The Schedule of Items & Quantity required for the entire work as calculated by **Sachin Gopal Sonare** Quantity Surveyor* appointed by the Developer / Engineer, the assumption of the cost of [illegible] by the Developer, and the Site Inspection carried out by us to ascertain / confirm the above analysis given to us.

Atharva Sapphire Towers, Plot No.38, Shop No.6,
Chichbawan, Nagpur-440005
sach.sonare@gmail.com
8484850002

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under reference at **Rs. 40,59,21,812/-** (Total of Table A & B) at the time of Registration. The estimated Total Cost of Project as with reference to the Civil, MEP & Allied Works completion of the apartments & proportionate completion of internal & external works, as per the specifications mentioned in the Agreement of Sale & for the purpose of obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wings / Layout / Plotted development from the **Nagpur Municipal Corporation, Nagpur** being the Planning Authority under whose jurisdiction the aforesaid Project is being implemented.

SACHIN GOPAL SONARE

4. The Estimated Cost incurred till date is calculates to **Rs. 12,96,00,000/-** (Total of Table A & B). The Amount of Estimated Cost Incurred is calculated on the basis of input materials / services used & unit cost of these items.

5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of Apartments & proportionate completion of internal & external works, as per specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at **Rs. 27,63,21,812/-** (Total of Table A & B).

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal & external works, as per the specifications mentioned in Agreement of Sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A & B below:

TABLE – A

Building / Wing / bearing Number or called **Atharva Sapphire Towers - B**
(to be prepared separately of each Building / Wing of the Real Estate Project)

Sr. No.	Particulars	Amount (in Rs.)
1.	Total Estimated Cost of Building / Wing as on Registration is	39,57,09,450
2.	Cost incurred as on date of (based on Estimated Cost	12,96,00,000
3.	Work Done in Percentage (as Percentage of Estimated Cost)	32.75%
4.	Balance Cost to be incurred ** ((based on Estimated Cost)	26,61,09,450
5.	Cost incurred on Additional / Extra Items not included in the Estimated Cost (Table-C)	Not Applicable

Atharva Sapphire Towers, Plot No.38, Shop No.6,
Chichbawan, Nagpur-440005
sach.sonare@gmail.com
8484850002

SACHIN GOPAL SONARE

TABLE – B

Internal & External Development Works in respect of Registered Phase of

Atharva Sapphire Towers - B

Sr. No.	Particulars	Amount (in Rs.)
1.	Total Estimated Cost of Internal & External Development Works including amenities & facilities in the Layout as on date of Registration is	1,02,12,362/-
2.	Cost incurred as on date of certificate	Nil
3.	Work Done in Percentage (as Percentage of Estimated Cost)	Nil
4.	Balance Cost to be incurred ** ((based on Estimated Cost)	1,02,12,362/-
5.	Cost incurred on Additional / Extra Items not included in the Estimated Cost (Table-C)	Not Applicable

Yours faithfully,

Sachin Gopal Sonare
Local Authority License Number: 0927 052864
Mobile No. 8484850002
Email ID: sach.sonare@gmail.com

Agreed & Accepted by:
M/s. Atharva Infraventures

Atharva Infraventures
Partners

Signature of Partner
Name: **Pratik Chandrakant Suramwar**
Date: 31/12/2025

Note:

SACHIN GOPAL SONARE

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time as per specifications mentioned in the Agreement of Sale.

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be relied up on by Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) & in case quantity are being calculated by office of Engineer, the name of person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from difference between Total Estimated Cost (1) & actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an Estimated Cost any deviation quantity required for the Development of Real Estate Project will result in an amendment of the cost incurred / to be incurred.

4. All components of work with specifications are indicative & not exhaustive

5. Please specify if there are any deviations / qualifications. Example: Any deviation in input material used from specifications in Agreement of Sale.

TABLE – C

List of Extra / Additional / Deleted Items considered in the Cost
(Which were not parts of the original Estimate of Total Cost)

Sr. No.	List of Extra / Additional / Deleted Items	Amount (in Rs.)
1.	Nil	NA
2.	Nil	NA

Atharva Sapphire Towers, Plot No.38, Shop No.6,
Chichbawan, Nagpur-440005

sach.sonare@gmail.com

8484850002