emanate
DESIGN
Architecture
Planning &
Interiors

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 09/01/2026

To,
RAJVAIBHAV INFRA
NAGPUR, MAHARASHTRA, 440010

Subject : Certificate of percentage of Work of completion of construction work of **RAJVAIBHAV HARMONY** having MahaRERA Registration Number **P50500078442** (Only Applicable after project Registartion) being developed by **RAJVAIBHAV INFRA**

Sir,
I/We **EMANATE DESIGN** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **RAJVAIBHAV HARMONY** having MahaRERA Registration Number **P50500078442** (Only Applicable after project Registration, being developed by **RAJVAIBHAV INFRA**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: RAJVAIBHAV HARMONY/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	15.00
6	Slabs of Super Structure	37.50
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Ar. LOKESH KADU
CA/2007/39381
NMCR-402. NIT-2140

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	0.00	As per sanction plan
3	Sewerage (Chamber, Lines, Septic Tank , STP)	No	0.00	NA
4	Storm Water Drains	No	0.00	NA
5	Landscaping & Tree Planting	Yes	0.00	As per sanction plan
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	0.00	As per sanction plan
11	Energy management	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	0.00	As per sanction plan
13	Electrical meter room, sub-station, receiving station	Yes	0.00	As per sanction plan
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	Yes	0.00	As per sanction plan

Yours Faithfully

EMANATE DESIGN

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No: R-402)

Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Date of Certificate:

Agreed and accepted by:

Paresh Vrajlal Patel

Signature of Promoter

Name: RAJVAIBHAV INFRA

Date: 09 /01 /2026