KISHOR V. CHIDDARWAR
B.Arch., M.C.A., A.I.I.A.
ARCHITECT AND INTERIOR DESIGNER
'Himalaya Enclave', Mezzanine Floor,
1, North Ambazari Road, Opp. L.A.D.
College, Shivaji Nagar, Nagpur-440 010
Phone : 0172-(off.) 2249739

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 19/08/26

Ended quarter June 2026

To,
MAHARANA AND BOSE ASSOCIATES
NAGPUR, MAHARASHTRA, 440030

Subject : Certificate of percentage of Work of completion of construction work of **MB TOWN 4** having MahaRERA Registration Number **P50500080919** (Only Applicable after project Registartion) being developed by **MAHARANA AND BOSE ASSOCIATES**

Sir,
I/We **KISHOR V CHIDDARWAR** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **MB TOWN 4** having MahaRERA Registration Number **P50500080919** (Only Applicable after project Registration, being developed by **MAHARANA AND BOSE ASSOCIATES**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: Wing A - Satpuda/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	80.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	0.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	0.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

ayout/Building/Wing Number: Wing - B - SAHYADRI/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	80.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	0.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	0.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	0.00	Work in progress
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	0.00	Work in progress
4	Storm Water Drains	Yes	0.00	Work in progress
5	Landscaping & Tree Planting	Yes	0.00	Work in progress
6	Street Lighting	Yes	0.00	Work in progress
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	Yes	0.00	Work in progress
10	Water conservation /Rain water harvesting	Yes	0.00	Work in progress
11	Energy managemcnt	Yes	0.00	Work in progress
12	Fire protection and fire safety requirements	No	0.00	NA
13	Electrical meter room, sub-station, receiving station	Yes	0.00	Work in progress
14	Aggregate area of recreational Open Space	Yes	0.00	Work in progress
15	Open Parking	Yes	0.00	Work in progress

Yours Faithfully

KISHOR V CHIDDARWAR
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
(License No: CA/86/10400)

Date of Certificate:
Agreed and accepted by:

Signature of Promoter
Name: MAHARANA AND BOSE ASSOCIATES
Date: 19/08/2026