Emanate DESIGN
Architecture Planning & Interiors

Annexure A
FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 15/07/2025

To,
NANIS BUILDCON PRIVATE LIMITED
NAGPUR, MAHARASHTRA, 440022

Subject : Certificate of percentage of Work of completion of construction work of **VEDANT AVENTURINE** having MahaRERA Registration Number **P50500080356** (Only Applicable after project Registartion) being developed by **NANIS BUILDCON PRIVATE LIMITED**

Sir,
I/We **AR LOKESH KADU** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **VEDANT AVENTURINE** having MahaRERA Registration Number **P50500080356** (Only Applicable after project Registration, being developed by **NANIS BUILDCON PRIVATE LIMITED**)


Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: VEDANT AVENTURINE/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	35.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	0.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	0.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00




Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	12.00	AS PER SANCTIONED PLAN
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	0.00	AS PER SANCTIONED PLAN
4	Storm Water Drains	Yes	0.00	AS PER SANCTIONED PLAN
5	Landscaping & Tree Planting	Yes	0.00	AS PER SANCTIONED PLAN
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	0.00	AS PER SANCTIONED PLAN
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	0.00	AS PER SANCTIONED PLAN
13	Electrical meter room, sub-station, receiving station	Yes	5.00	AS PER SANCTIONED PLAN
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	No	0.00	NA


Yours Faithfully



Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

AR LOKESH KADU
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
(License No: CA/2007/39381)

Date of Certificate: 15/07/2025
Agreed and accepted by:



Signature of Promoter
Name: NANIS BUILDCON PRIVATE LIMITED
Date: 15/07/2025