Er. VAISHNAVI B. KARNEWAR

BE. CIVIL, License No. : STATE/R/2022/APL/03562

Add.: Milan Chowk, Bajaj polytechnic Road, Chandrapur, Maharashtra 442401

Mo. No. : 8830832413, 9370086519

Annexure - B
Form – 2
[See Regulation 3]
Engineer's Certificate

Date: 10.05.2024

To,

The M/s. J K BUILDERS AND DEVELOPERS,
BALLARPUR

Subject: Certificate of Cost incurred for Development of Nikhil Planet having MahaRERA Registration Number P50900022124 being developed by M/s. J K Builders & Developers, Ballarpur for till 21.12.2021.

Sir,

1. I/We **ER. VAISHNAVI B. KARNEWAR** have undertaken assignment of certifying Estimated cost for **NIKHIL PLANET** having MahaRERA Registration Number P50900022124 being developed by M/s. J K Builders & Developers.

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer/Consultants. The schedule of items and quantity required for the entire work as calculated by **ER. VAISHNAVI B. KARNEWAR** Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by the developer, and the site inspection carried out by us to ascertain/confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at **Rs.4,25,64,750/-** (Total of Table A and B) at the time of registration. The estimated Total cost of project is with reference to the Civil, MEP and allied works required for completion of the apartments and proportionate completion of



internal & external works of the project as per specifications mentioned in agreement of sale

and for the purpose of obtaining occupation certificate/completion certificate for the Buildings/ Wings/Layout/Plotted Development from the Municipal Council, Ballarpur being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till date is calculated at **Rs. 2,04,73,645/-** (Total of Table A and B).The amount of Estimated cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5. The balance cost of completion of the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale, of the Project is estimated at **Rs. 2,20,91,105/-** (Total of Table A and B).

6. I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

TABLE A

Building/~~Wing/Layout/Plotted~~ Development bearing ~~Number___ or~~ called **GURUKRUPA TOWERS** (to be prepared separately for each Building /Wing/Layout/Plotted Development of the Real Estate Project) :

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the buildings/wings as on date of Registration is	**3,86,95,227/-**
2.	Cost incurred as on date of certificate	**1,96,12,404/-**
3.	Work done in Percentage (as Percentage of the estimated cost)	**50.68%**
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	**1,90,82,823/-**
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	**NA**

ER. Vaishnavi Karne
STATE-R/2022
/APL/03362

TABLE B

Internal & External Development works in respect of the Registered Phase

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the internal and external Development Works including amenities and facilities in the layout as on date of Registration is	38,69,523/-
2.	Cost incurred as on date of certificate	8,61,241/-
3.	Work done in Percentage (as Percentage of the estimated cost)	22.26
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	30,08,282/-
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	NA

Yours faithfully,

Er. VAISHNAVI KARNEWAR
Civil Engineer
Lic. No. STATE/R/2022/APL/03562

ER. Vaishnavi Karnewar
STATE/R/2022
/APL/03562
Civil Engineer

Signature & Name

ER. VAISHNAVI B. KARNEWAR

Local Authority License No. : STATE/R/2022/APL/03562

Agreed and Accepted by:

J.K. Builder's & Developer's
Partner

Signature of Promoter

Name: For, M/s. J K Builders & Developers

Date: 10.05.2024

Note :

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked(*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked(*).
3. (**) Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications. Example : Any deviations in input material used from specifications in agreement of sale.

TABLE – C

List of Extra/Additional/Deleted Items considered in cost

(which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra/Additional/Deleted Items	Amount
1.		
2.		

