Ar. Vikrant Bhute
+91 9823118144
CONCEPTS ARCHITECTS & INTERIOR DESIGNERS
Design Engineering Services

Annexure A
FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 19/07/2026

To,
G S FORT REALTORS
CHANDRAPUR, MAHARASHTRA, 442401

Subject : Certificate of percentage of Work of completion of construction work of **G S HEIGHTS** having MahaRERA Registration Number **P50900035159** (Only Applicable after project Registartion) being developed by **G S FORT REALTORS**

Sir,
I/We **VIKRANT BHUTE** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **G S HEIGHTS** having MahaRERA Registration Number **P50900035159** (Only Applicable after project Registration, being developed by **G S FORT REALTORS**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: G S HEIGHTS/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	100.00
4	Plinth,	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	85.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	85.00
8	Sanitary Fitting within the Flat/Premises	30.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	10.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	10.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10.00

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	100.00	BOARWEL
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	0.00	WORK NOT STARTED
4	Storm Water Drains	No	0.00	NA
5	Landscaping & Tree Planting	No	0.00	NA
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	100.00	BORING
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	25.00	WORK STARTED
13	Electrical meter room, sub-station, receiving station	Yes	0.00	WORK NOT STARTED
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	Yes	0.00	WORK NOT STARTED

Yours Faithfully

CONCEPTS ARCHITECTS & INTERIOR DESIGNERS
Ar. VIKRANT BHUTE
CA / 2005 / 35533
N.I.T./L.S. - 1995 N.M.C./ R - 316
Da Rock, 8th Floor, Plot No. 230,
Sivajinagar, Hill Road, Nagpur-440010.
Ph. No.: +91-9373454065, 0712 -2227787
conceptsinfra@gmail.com

VIKRANT BHUTE
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
(License No: CA/2005/35533)

Date of Certificate:
Agreed and accepted by:

G. S. FORT REALTORS
PARTNERS

Signature of Promoter
Name: G S FORT REALTORS
Date: 19/07/2026