FORM-1 (Table A)

Building No LV 74 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of iifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	50%
11	Cumulative Total % work done of building	97%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 75 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	40%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	40%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	25%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	65%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro- mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	15%
11	Cumulative Total % work done of building	61%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 76 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No RH 77-82 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	90%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	80%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	75%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	80%
9	The external plumbing and external plaster, elevation, compiction of terraces with waterproofing of the Building/Wing	85%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wal and all other requirements as may be required to Obtain Occupation / Completion Certificate	30%
11	Cumulative Total % work done of building	82%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 118 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	0%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	16%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 119 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	95%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	95%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	65%
11	Cumulative Total % work done of building	97%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 120 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster, Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	85%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	80%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	85%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	50%
11	Cumulative Total % work done of building	87%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 121 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	95%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	95%
11	Cumulative Total % work done of building	99%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 122 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	75%
11	Cumulative Total % work done of building	98%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building No LV 123 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

Scanned by CamScanner

FORM-1 (Table A)

Building No PB 124 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	0%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	16%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building/ PB 125 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	55%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	45%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	35%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	55%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	10%
11	Cumulative Total % work done of building	66%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building PB 126 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	75%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	60%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	60%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	75%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	40%
11	Cumulative Total % work done of building	79%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building PB 127 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment. Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building pb 128 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building PB 129 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 153 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Walls and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO/NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZ/NOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 154 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	100%
11	Cumulative Total % work done of building	100%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 155 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls; Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechan cal equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	50%
11	Cumulative Total % work done of building	97%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 156 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	80%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	55%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	60%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	65%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	25%
11	Cumulative Total % work done of building	78%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 157 Phase 1

(to be prepared separately for esch Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	50%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	10%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC. Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	29%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 158 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	100%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	50%
11	Cumulative Total % work done of building	97%

KUNAL PATIL
Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building LV 159 Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	0%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	16%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

FORM-1 (Table A)

Building Central Building Phase 1

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	0 number of Podiums	0%
4	Stilt Floor	0%
5	02 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	50%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	20%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	40%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	50%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	61%

KUNAL PATIL Consulting Architect

Scanned by CamScanner

From 1 Table - B

Internal & External Development Works in Respect of the entire Registered Phase - 1

Project:-R.M.Dhariwal Greens Phase 1

S. No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Foot paths	Yes	80	Concrete Road
2	Water Supply	Yes	100	
3	Sewerage (chamber, lines, Septic Tank, STP)	Yes	70	STP
4	Storm Water Drains	Yes	90	Pit
5	Land scaping & Tree Planting	Yes	30	OS Garden
6	Street Lighting	Yes	80	Street light
7	Community Buildings	Yes	60	Yoga Hall
8	Treatment and disposal of sewage and sullage water	Yes	20	Treatment and disposal
9	Solid Waste management & Disposal	Yes	100	Vermiculture pit
10	Water conservation ,Rain water harvesting	Yes	60	Pit
11	Energy management	Yes	40	Solar Light
12	Fire protection and fire safety requirements	No	0	NA
13	Electrical meter room, sub- station, receiving station	Yes	95	Electrification
14	Aggregate area of recreational open space	Yes	0	Cricket and Basket ball
15	Open Parking	Yes	75	Open
16	Entrance Gate and Compound Wall	Yes	80	Layout Ent
17	CCTV Camera for layout security	Yes	20	CCTV Camera

Yours Faithfully,

Kunal Patil
(Architect)

KUNAL PATIL * Consulting Architect *

Scanned by CamScanner