**FORM 1**

**ARCHITECT'S CERTIFICATE**

**(To be submitted at the time of Quarterly Update Registered Project and for withdrawal of Money from Designated Account) July to Sep 2019**

Date: 30.11.2019

To

**The Dhariwal and Chhoriya Developers LLP**
Office No 401, 4th Floor, Adinath Shopping center, Adinath Society, Pune -Satara Road, Opp Hotel Panchami, Pune-411037.

**Subject: Certificate of Percentage of Completion of Construction Work of 48 No. of Building(s)/ Wing(s) of the Phase 1 of the Project R.M. Dhariwal Greens Phase 1, [Maha RERA Registration Number: P51000009219] situated on the Plot bearing C.N. No/ CTS No. / Survey no./ Final plot no PLOT NO 1. S.NO. 30/1,30/2,30/2,30/4/2** demarcated by its boundaries (latitude and longitude of the end points) **20°24'36.8"N 78°08'39.5"E** to the North **20°24'30.0"N 78°08'38.2"E** to the South **20°24'32.4"N 78°08'44.9"E** to the East **20°24'34.7"N 78°08'32.4"E** to the West of Division **Amravati** village **Yavatmal** taluka **Yavatmal** District **Yavatmal** PIN **445001** admeasuring **32335 sq. mts.** area being developed by **Dhariwal and Chhoriya Developers LLP.**

Sir,
I **Kunal Patil** have undertaken assignment as Architect / Licensed Surveyor of certify in Percentage of Completion of Construction Work **of the 48 No. of Building(s)/ Wing(s) of the phase 1 of the** Project Situated on the plot bearing **C.N. No/ CTS No. / Survey no./ Final plot no PLOT NO 1. S.NO. 30/1,30/2,30/2,30/4/2 of Division Amravati village Yavatmal taluka Yavatmal** District **Yavatmal** PIN **445001** admeasuring **32335 sq. mts.** area being developed by **Dhariwal and Chhoriya Developers LLP.**

1. Following technical professionals are appointed by Owner/Promoter:-
   (i) M/s/Shri/Smt **Kunal Patil** as L.S./Architect;
   (ii) M/s/Shri/Smt **RAKESH JAIN & ASSOCIATES** as Structural Consultant
   (iii) M/s/Shri/Smt **R.D. Services** as MEP Consultant
   (iv) M/s/Shri/Smt **Mr. Shirish Wadekar** as Site Supervisor

Based on Site Inspection, with respect to each of the Building / Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building / Wing of the Real Estate Project as registered vide Number **P51000009219** Under Maha RERA & the Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table A and Table B.

Scanned by CamScanner

**FORM-1 (Table A)**

**Building/ / PB 1 PHASE 1**

***(to be prepared separately for each Building/ Wing of the Project)***

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 0% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 0% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 0% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 0% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 0% |
| 11 | Cumulative Total % work done of building | 16% |

Scanned by CamScanner

## FORM-1 (Table A)

## Building PB 2 PHASE 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

SUNIL P. PATIL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

## Building/ PB 3 PHASE 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 75% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 30% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 20% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 25% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 40% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 0% |
| 11 | Cumulative Total % work done of building | 48% |






Scanned by CamScanner

## FORM-1 (Table A)

## Building/ PB 4 PHASE 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 50% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 10% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 0% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 0% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 0% |
| 11 | Cumulative Total % work done of building | 29% |

KUNAL P. PATIL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

## Building PB 5 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Still Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 6 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 45% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 0% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 50% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 0% |
| 11 | Cumulative Total % work done of building | 54% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 7 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 25% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 0% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 50% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 0% |
| 11 | Cumulative Total % work done of building | 48% |

KUNAL P. PATIL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 8 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 50% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 25% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 40% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 75% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 10% |
| 11 | Cumulative Total % work done of building | 64% |

NIMAL P. PATEL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 9 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No RH 10-14 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

### Building No RH 15-20 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No RH 21-26 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

KUNAL P. PATIL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

## Building No RH 27-31 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

KUNAL R. PATIL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

### Building No RH 43-48 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

Scanned by CamScanner

FORM-1 (Table A)

Building No RH 49-53Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 65 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

KUSHAL P. PATIL CONSULTING ARCHITECT

Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 66 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 67 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

### Building No LV 68 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Still Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 69 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 50% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 0% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 25% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 40% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 0% |
| 11 | Cumulative Total % work done of building | 57% |




Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 70 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 71 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 95% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 95% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 95% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 85% |
| 11 | Cumulative Total % work done of building | 98% |

Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 72 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 75% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 25% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 50% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 75% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 30% |
| 11 | Cumulative Total % work done of building | 74% |

Scanned by CamScanner

## FORM-1 (Table A)

## Building No LV 73 Phase 1

*(to be prepared separately for each Building/ Wing of the Project)*

| Sr. No | Task /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 1 number of Basement(s) and Plinth | 100% |
| 3 | 0 number of Podiums | 0% |
| 4 | Stilt Floor | 0% |
| 5 | 2 number of Slabs of Super Structure | 100% |
| 6 | Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises | 100% |
| 7 | Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises | 100% |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing | 100% |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | 100% |
| 11 | Cumulative Total % work done of building | 100% |

KUNAL P. PATIL CONSULTING ARCHITECT

Scanned by CamScanner