AR. ANAND JAIN
Bachelor of Architecture
‖Member of Council of Architecture
‖Associate of Indian Institute of Architect

ANAND JAIN AND ASSOCIATES
ARCHITECT AND INTERIOR DESIGNER
Jain Complex, Indira Gandhi Market, Yavatmal 445001 (M.S.), India
Ph : 07232-243919 Cell : 9422166904

FORM 1

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date:

To

The Dhariwal & Chhoriya Developers LLP,
Chhoriya Group , First Floor,Kothari Plaza, Bibewadi - Kondhawa Road Lullanagar , Pune - 411040.

Subject: Certificate of Percentage of Completion of Construction Work of 4 No. of building / wing(s) of the
Phase 2 of the Project R M Dhariwal Greens Phase 2 . [*Maha RERA Registration Number – Applied*] situated on the Plot bearing C.N. No/ CTS No. / Survey no. / Final Plot no PLOT NO 1 S. NO 30/1, 30/2 , 30/3, 30/4/2 demarcated by its boundaries (latitude and longitude of the end points) 20°24'37.83"N to the North 20°24'28.81"N to the South 78°08'45.36"E to the East 78°08'39.26"E to the West of Division Amravati village Yavatmal taluka Yavatmal District Yavatmal PIN 445001 admeasuring 2775 sq. mts. Area being developed By Dhariwal & Chhoriya Developers LLP

Sir,

I ANAND JAIN & ASSOCIATES have undertaken assignment as Architect / Licensed Surveyor of certifying Percentage of Completion of Construction Work of the 4 building(s) / wing(s) of the Phase 2 of the Project, situated on the Plot bearing C.N .No / CTS No. / Survey no. / Final Plot no PLOT NO 1 S. NO 30/1, 30/2 , 30/3, 30/4/2 of Division Amravati Village Yavatmal Taluka Yavatmal District Yavatmal PIN 445001 admeasuring 2775 sq.mts. Area being developed by Dhariwal & Chhoriya Developers LLP

1. Following technical professionals are appointed by Owner/Promoter:-
   (i) M/s/ Shri/ Smt ANAND JAIN & ASSOCIATES as L.S./Architect;
   (ii) M/s/ Shri/Smt RAKESH JAIN & ASSOCIATES as structural consultant
   (iii) M/s/ Shri/Smt RD SERVICES as MEP consultant
   (iv) M/s/ Shri/ Smt Mr Raju Bijawar as Site Supervisor

Based on Site Inspection, with respect to the each of the building / wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Building / wing of the Real Estate Project as registered vide Number Applied Under Maha RERA and the Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table A And Table B.

Scanned by CamScanner

FORM-1 (Table A)

Building/ / RH 54 -59 PHASE 2

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	_____number of Basement(s) and Plinth	100%
3	_____number of Podiums	0%
4	Stilt Floor	0%
5	_____number of Slabs of Super Structure	0%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	16%

Scanned by CamScanner

FORM-1 (Table A)

Building No 99-100 PHASE 2

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	0%
2	_____number of Basement(s) and Plinth	0%
3	_____number of Podiums	0%
4	Stilt Floor	0%
5	_____number of Slabs of Super Structure	0%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	0%

Scanned by CamScanner

FORM-1 (Table A)

Building PB 101 PHASE 2

(to be prepared separately for each Building/ Wing of the Project)

Sr. No	Task /Activity	Percentage of work done
1	Excavation	100%
2	_____number of Basement(s) and Plinth	100%
3	_____number of Podiums	0%
4	Stilt Floor	0%
5	_____number of Slabs of Super Structure	0%
6	Internal walls, Internal Plaster ,Floorings with in Flats/Premises,Doors and Windows to each of the Flat/Premises	0%
7	Sanitary Fittings within the Flat / Premises, Electrical Fittings within the Flat / Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFONOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/ CRZNOC, Finishing to entrance lobby/s ,plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	0%
11	Cumulative Total % work done of building	16%

Scanned by CamScanner

From 1 Table - B

Internal & External Development Works in Respect of the entire Registered Phase - 2

Project:- R.M.Dhariwal Greens Phase 2

S. No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Foot paths	Yes	50	Concrete Road
2	Water Supply	Yes	0	
3	Sewerage (chamber, lines, Septic Tank, STP)	Yes	0	STP
4	Storm Water Drains	Yes	0	Pit
5	Land scaping & Tree Planting	Yes	20	OS Garden
6	Street Lighting	Yes	20	Street light
7	Community Buildings	Yes	60	Yoga Hall
8	Treatment and disposal of sewage and sullage water	Yes	0	Treatment and disposal
9	Solid Waste management & Disposal	Yes	0	Vermiculture pit
10	Water conservation ,Rain water harvesting	Yes	0	Pit
11	Energy management	Yes	0	Solar Light
12	Fire protection and fire safety requirements	No	0	NA
13	Electrical meter room, sub- station, receiving station	Yes	0	Electrification
14	Aggregate area of recreational open space	Yes	0	Cricket and Basket ball
15	Open Parking	Yes	75	Open
16	Entrance Gate and Compound Wall	Yes	80	Layout Ent
17	CCTV Camera for layout security	Yes	80	CCTV Camera

Yours Faithfully,

29/07/17

AR. ANAND JAIN

(Architect :- .....)

ITECT ANAND JAIN
C.A.No.21248/97
Jain Complex,
Indira Gandhi Mkt.
YATMAL-445001

Scanned by CamScanner