GANESHMORE
ARCHITECTS&ASSOCIATES
SAIBHAVAN, OPP.DENABANK
ANANDNAGARCORNER, ANDED431602.
9422554662, 9922404662.

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'SCERTIFICATE

(TobesubmittedatthetimeofRegistrationofOngoingProjectandforwithdrawalofMoneyfrom Designated Account)

Date: 02.06.2026

To,
MS DEVELOPERS
NANDED, MAHARASHTRA, 431602

Subject : Certificate of percentage of Work of completion of construction work of **Prayagraj A** having MahaRERA Registration Number **P51100055397** (Only Applicable after project Registartion) being developed by **MSDEVELOPERS**

Sir,

I / We **GANESH MORE** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **Prayagraj A** having MahaRERA Registration Number **P51100055397** (Only Applicable after project Registration, being developed by **MSDEVELOPERS**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: Prayagraj A/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	60.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	10.00

9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	0.00	Borewell
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	0.00	Chamber line
4	Storm Water Drains	No	0.00	NA
5	Landscaping & Tree Planting	No	0.00	NA
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	No	0.00	NA
11	Energy management	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	0.00	Fire Safety Requirements
13	Electrical meter room, sub-station, receiving station	Yes	0.00	Sub Station receiving Station
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	Yes	0.00	Work in Progress

Yours Faithfully,

Ar. Ganesh S. More
B.Arch.
CA/2002/30293

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License NO.....)

Agreed and Accepted by:

M/s. M. S. Developers

Partner

(Sign and Stamp of the Promoter)

Name: **M/s MS Developers**

Date: 02/06/2026