SPACE
Architects Interior Designers

Arch. Ganesh Mharolkar
CA/2001/27254

203,2nd floor, Shankar Plaza,SahakarNagar Chowk,
Opp Bank of Baroda,Dargah Road, Chh.Sambhaji Nagar. 431005.
Ph: 0240 2970299 Cell: 94231 49144.
E Mail: spacear203@gmail.com.

Annexure A

FORM 1

[***See*** Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of Money from Designated Account)

Date: 09-04-2022

To,
DEEPAK RADHESHYAM JHUNJHUNWALA,
RAGHUVIR MOTORS, RAGHUVIR COMPLEX,
OPPOSITE DISTRICT COURT, ADALAT ROAD,
AURANGABAD

Subject: Certificate of Percentage of Completion of Construction Work of **HARIKUNJ** having MahaRERA Registration Number **P51500000992** being developed by **DEEPAK RADHESHYAM JHUNJHUNWALA.**

Sir,

I / We **SPACE ARCHITECTS AND INTERIOR DESIGNER** have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of **HARIKUNJ** having MahaRERA Registration Number **P51500000992** being developed by **DEEPAK RADHESHYAM JHUNJHUNWALA.**

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A
For HARIKUNJ – Building A

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100
2	X number of Basement(s) and Plinth	100
3	X number of Podiums	0
4	Stilt Floor	0



5	X number of Slabs of Super Structure	100
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	100
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	100
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	100

TABLE-A
For HARIKUNJ – Building B

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100
2	X number of Basement(s) and Plinth	0
3	X number of Podiums	0
4	Stilt Floor	100
5	X number of Slabs of Super Structure	100
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	70
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	70
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	50
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to	50

	Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	

TABLE-A
For HARIKUNJ – Building C

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	0
2	X number of Basement(s) and Plinth	0
3	X number of Podiums	0
4	Stilt Floor	0
5	X number of Slabs of Super Structure	0
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	0
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0

TABLE-A
For HARIKUNJ – Building D

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)

1	Excavation	100
2	X number of Basement(s) and Plinth	100
3	X number of Podiums	0
4	Stilt Floor	0
5	X number of Slabs of Super Structure	100
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	100
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	100
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	100
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	100

TABLE-A
For HARIKUNJ – Building E

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	0
2	X number of Basement(s) and Plinth	0
3	X number of Podiums	0
4	Stilt Floor	0
5	X number of Slabs of Super Structure	0
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	0
9	The external plumbing and external plaster, elevation,	0



	completion of terraces with waterproofing of the Building/Wing	
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0

TABLE-A
For HARIKUNJ – Building F

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	0
2	X number of Basement(s) and Plinth	0
3	X number of Podiums	0
4	Stilt Floor	0
5	X number of Slabs of Super Structure	0
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	0
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0

TABLE-A
For HARIKUNJ – Building G

S.	Tasks / Activity	Percentage of Actual Work

No.		Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100
2	X number of Basement(s) and Plinth	100
3	X number of Podiums	0
4	Stilt Floor	0
5	X number of Slabs of Super Structure	100
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	100
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	100
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	70
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	30

TABLE-B

Common Areas (Internal & External Development Works) **For HARIKUNJ – Building A to G**

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths :	Yes	10	Filling And Leveling
2.	Water Conservation, Rain water Harvesting :	Yes	0	To Be Done
3.	Energy management :	No	0	Na
4.	Fire Protection And Fire Safety Requirements :	No	0	Na
5.	Electrical Meter Room, Sub-Station, Receiving Station :	Yes	0	To Be Done
6.	Aggregate area of recreational Open Space :	Yes	0	To Be Done
7.	Open Parking :	Yes	0	To Be Done
8.	Water Supply :	Yes	0	Gram



				Panchayat Connection
9.	Sewerage (Chamber, Lines, Septic Tank , STP) :	Yes	0	To Be Done
10.	Storm Water Drains :	No	0	Na
11.	Landscaping & Tree Planting :	Yes	10	100 Trees Planted
12.	Street Lighting :	Yes	0	To Be Done
13.	Community Buildings :	No	0	Na
14.	Treatment And Disposal Of Sewage And Sullage Water :	No	0	Na

Yours faithfully,

FOR SPACE ARCHITECTS AND INTERIOR DESIGNER

Ganesh Mharolkar
ARCHITECT
CA/2001/27254

ARCH GANESH MHAROLKAR
Signature & Name (IN BLOCK LETTERS) of Land Surveyor / Architect
License Number **CA / 2001 / 27254**

Agreed & Accepted by:

Signature of Promoter
Name: **DEEPAK RADHESHYAM JHUNJHUNWALA**
Date: **09-04-2022**