LODHI SAJJAD ARCHITECT

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date:

To,
MUJAHID ABDUL SAMI PATEL
AURANGABAD, MAHARASHTRA, 431001

Subject : Certificate of percentage of Work of completion of construction work of **PATEL PRIDE** having MahaRERA Registration Number **P51500025151** (Only Applicable after project Registartion) being developed by **MUJAHID ABDUL SAMI PATEL**

Sir,

I/We **SAJJAD A K LODHI** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **PATEL PRIDE** having MahaRERA Registration Number **P51500025151** (Only Applicable after project Registration, being developed by **MUJAHID ABDUL SAMI PATEL**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: L TYPE TWIN BUNGALOW/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	0.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	0.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	0.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Layout/Building/Wing Number: M TYPE 2BHK ROW HOUSES/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	100.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	100.00
8	Sanitary Fitting within the Flat/Premises	100.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	100.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	100.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Layout/Building/Wing Number: M TYPE 3 BHK ROW HOUSES/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	100.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	100.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	100.00
8	Sanitary Fitting within the Flat/Premises	100.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	100.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Layout/Building/Wing Number: N-1A TYPE TWIN BUNGALOW/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
1	Excavation	0.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	0.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	0.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	0.00
8	Sanitary Fitting within the Flat/Premises	0.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Layout/Building/Wing Number: N TYPE TWIN BUNGALOW/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	50.00
2	Basements (if any)	50.00
3	Podiums (if any)	0.00
4	Plinth,	50.00
5	Stilt Floor	0.00
6	Slabs of Super Structure	50.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	50.00
8	Sanitary Fitting within the Flat/Premises	50.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	50.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

SAJJAD A.K. LODHI
CA/05/37094

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	Yes	100.00	AS PER PLAN
2	Water Supply	Yes	90.00	AS PER PLAN
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	100.00	AS PER PLAN
4	Storm Water Drains	Yes	90.00	AS PER PLAN
5	Landscaping & Tree Planting	Yes	85.00	AS PER PLAN
6	Street Lighting	Yes	85.00	AS PER PLAN
7	Community Buildings	Yes	100.00	AS PER PLAN
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	0.00	AS PER PLAN
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	No	0.00	NA
13	Electrical meter room, sub-station, receiving station	Yes	80.00	AS PER PLAN
14	Aggregate area of recreational Open Space	Yes	0.00	AS PER PLAN
15	Open Parking	Yes	0.00	AS PER PLAN

Yours Faithfully

SAJJAD A.K. LODHI
CA/05/37094

SAJJAD A K LODHI
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
(License No: CA/05/7094)

Date of Certificate:
Agreed and accepted by:

AURANGABAD * PATEL BUILDERS *

Signature of Promoter
Name: MUJAHID ABDUL SAMI PATEL
Date: