LODHI SAJJAD ARCHITECT

FORM 1

[See Regulation 3I

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

DATE: 30-06-2024

To,

Gayatri Ashok Mule
Flat No.9, Samta Darshan,
Samta Nagar, Jalan Nagar,
Aurangabad – 431001.

Subject: Certificate of Percentage of Completion of Construction Work of **Happy Homes** having MahaRERA Registration Number **P51500051755** being developed by **Gayatri Ashok Mule.**

Sir,

I/ We Sajjad A.K Lodhi have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number **P51500051755** being developed by **Happy Homes.**

Based on Site inspection with respect to Layout / each of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B

TABLE-A

Layout / Building Wing Number **ROW HOUSE NO 01 TO 06** (To be prepared separately for each Layout building/Wing of The Project)

Sr No (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100%
2.	Basement's (if any)	-
3.	Podiums (if any)	-
4.	Plinth	100%
5.	Stilt Floor	-
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	20%
8	Sanitary Fittings within the Flat/Premises	0%

SAJJAD A.K. LODHI
CA/05/37094

2nd floor, Above Chintamani Sweets,
Near Police Commissioner Office,
Mill Corner signal, Chh. Sambhajinagar (Aurangabad)

Mobile : +91 9960507664
E-mail : architectsajjadlodhi@yahoo.co.in

9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	90%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0%
11	Installation of Lifts, Water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Layout / Building Wing Number **ROW HOUSE NO 07 TO 12** (To be prepared separately for each Layout building/Wing of The Project)

Sr No (1)	**Tasks / Activity (2)**	**Percentage of Actual Work Done (As on date of this Certificate) (3)**
1.	Excavation	100%
2.	Basement's (if any)	-
3.	Podiums (if any)	-
4.	Plinth	100%
5.	Stilt Floor	-
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	20%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	85%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0%
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

SAJJAD A.K. LODHI
CA/05/37094

Layout / Building Wing Number **ROW HOUSE NO 13 TO 18** (To be prepared separately for each Layout building/Wing of The Project)

Sr No (1)	**Tasks / Activity (2)**	**Percentage of Actual Work Done (As on date of this Certificate) (3)**
1.	Excavation	100%
2.	Basement's (if any)	-
3.	Podiums (if any)	-
4.	Plinth	100%
5.	Stilt Floor	0%
6.	Slabs of Super Structure	55%
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	10%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	50%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0%
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Layout / Building Wing Number **ROW HOUSE NO 19 TO 24** (To be prepared separately for each Layout building/Wing of The Project)

Sr No (1)	**Tasks / Activity (2)**	**Percentage of Actual Work Done (As on date of this Certificate) (3)**
1.	Excavation	100%
2.	Basement's (if any)	-
3.	Podiums (if any)	-
4.	Plinth	45%
5.	Stilt Floor	-
6.	Slabs of Super Structure	10%
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0%
10	External plumbing and external plaster, elevation,	0%

SAJJAD A.K. LODHI
CA/05/37094

	completion of terraces with waterproofing of the Building/wing.	
11	Installation of Lifts, water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Layout / Building Wing Number **HAPPY APARTMENT** (To be prepared separately for each Layout building/Wing of The Project)

Sr No (1)	**Tasks / Activity (2)**	**Percentage of Actual Work Done (As on date of this Certificate) (3)**
1.	Excavation	0%
2.	Basement's (if any)	-
3.	Podiums (if any)	-
4.	Plinth	0%
5.	Stilt Floor	0%
6.	Slabs of Super Structure	0%
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0%
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

SAJJAD A.K. LODHI
CA/05/37094

TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase/Project Number

Sr No (1)	Common areas and facilities (2)	Proposed (Yes/No) (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	YES	0	
3.	Sewerage (Chamber, lines, Septic Tank, STP).	YES	0	
4.	Storm Water Drains	NO		
5.	Landscaping & Tree Planting	YES	0	
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8	Treatment and disposal of sewage and sullage water.	NO		
9	Solid Waste management & Disposal	NO		
10	Water conservation / Rain water harvesting	YES	0	
11	Energy management.	NO		
12	fire protection and lire Safety requirements	YES		
13	Electrical meter room, sub-station, receiving station.	NO		
14	Lifts	YES	0	

Yours Faithfully,

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No. .....)

SAJJAD A.K. LODHI
CA/05/37094

Agreed and Accepted by:

Gayatri Ashok Mule

Name:

Date: