laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9 - Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,
I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number- **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A1-A2

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	0
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

ARC ASSOCIATES AURANGABAD

Agreed and Accepted by:
For M/S Aurathrone Infra

AURATHRONE INFRA PMAY CSMC

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survse
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1

ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9 - Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,
I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number- **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A3-A4

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survey
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

2.	Basement's (if any)	0
3.	Podiums (if any)	0
4.	Plinth	0
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

ARC ASSOCIATES AURANGABAD

Agreed and Accepted by:
M/S Aurathrone Infra

AURATHRONE INFRA PMAY CSMC

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9 - Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,

I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A5-A6

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survse
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	0
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

ARC ASSOCIATES • AURANGABAD •

AURATHRONE INFRA • PMAY • CSMC •

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,
I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A7-A8

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	20
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,

I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A9-A10

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survey
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

2.	Basement's (if any)	0
3.	Podiums (if any)	0
4.	Plinth	10
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

ARC ASSOCIATES AURANGABAD

AURATHRONE INFRA PMAY CSMC

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F having MahaRERA Registration Number - P51500079904 being developed by M/S Aurathrone Infra.

Sir,
I/ We Ar. Swapnil Shroff, Arc Associates have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - P51500079904 being developed by M/S Aurathrone Infra.

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A11-A12

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	10
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

Agreed and Accepted by:
M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,

I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A13-A14

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, tirmurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survé
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	10
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

ARC ASSOCIATES • AURANGABAD •

AURATHRONE INFRA • PMAY • CSMC •

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F having MahaRERA Registration Number - P51500079904 being developed by M/S Aurathrone Infra.

Sir,
I/ We Ar. Swapnil Shroff, Arc Associates have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - P51500079904 being developed by M/S Aurathrone Infra.

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A15-A16

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, tirmurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	10
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,
I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - A17-A18

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survey
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	0
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra.
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of PMAY(U) - SUNDERWADI Gut No.9-Block A, B & F having MahaRERA Registration Number - P51500079904 being developed by M/S Aurathrone Infra.

Sir,
I/ We Ar. Swapnil Shroff, Arc Associates have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number - P51500079904 being developed by M/S Aurathrone Infra.

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building Number: - B1-B2-B3

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of this Certificate) (3)
1.	Excavation	100
2.	Basement's (if any)	0

7, chetan super market, tirmurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant survé
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

3.	Podiums (if any)	0
4.	Plinth	0
5.	Stilt Floor	0
6.	Slabs of Super Structure	0
7.	Internal walls, Internal Plaster, Floorings, I) doors and windows within Flats/Premises	0
8	Sanitary Fittings within the Flat/Premises	0
9	Staircases. lifts' Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	0
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0
11	Installation of Lifts. water pumps, Fire Fitting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

FORM 1
ARCHITECT'S CERTIFICATE

DATE: 19/07/2025

To,
M/S Aurathrone Infra,
Plot no.1A, Orience Tower, Second Floor,
Ganesh Co-op, Hsg, Society, Tv Center Road,
Chhatrapati Sambhajinagar - 431003

Subject: Certificate of Percentage of Completion of Construction Work of **PMAY(U) - SUNDERWADI GUT NO.9-Block A, B & F** having MahaRERA Registration Number - **P51500079904** being developed by **M/S Aurathrone Infra.**

Sir,

I/ We **Ar. Swapnil Shroff, Arc Associates** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of having MahaRERA Registration Number- **P51500079904** being developed by **M/S Aurathrone Infra.**

Based on Site inspection. with respect to Layout / each of the of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B:

TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase/Project Number:

Sr. No. (1)	Common areas and facilities (2)	Proposed (Yes/No) (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Footpaths	No	0	---

7, chetan super market, trimurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com

laxmikant surve
swapnil shroff
arc associates
architects
urban planners
interior designers
approved valuers

2.	Water Supply	No	0	---
3.	Sewerage (Chamber, lines, Septic Tank, STP).	No	0	---
4.	Storm Water Drains	No	0	---
5.	Landscaping & Tree Planting	No	0	---
6.	Street Lighting	No	0	---
7.	Community Buildings	No	0	---
8	Treatment and disposal of sewage and sullage water.	No	0	---
9	Solid Waste management & Disposal	No	0	---
10	Water conservation / Rain water harvesting	No	0	---
11	Energy management.	No	0	---
12	fire protection and lire Safety requirements	No	0	---
13	Electrical meter room, sub-station, receiving station.	No	0	---
14	Others (Option to Add more)	No	0	---

Your's faithfully,

Architect
Ar. Swapnil Shroff
(Partner)
Arc Associates
(CA/1996/20610)

ARC ASSOCIATES

AURATHRONE INFRA PMAY CSMC

Agreed and Accepted by:
For M/S Aurathrone Infra

Date: 19/07/2025

7, chetan super market, tirmurti chowk, jawahar colony, aurangabad-5.(m.s.)
ph.: 0240-2329900 e-mail: arcassociates999@gmail.com