**FORM 1** [see Regulation 3]

**ARCHITECT'S CERTIFICATE**

To,
Bafna Builders & Land Developers
4th floor , Anmol Nayantara Estate,
Sambhaji Chowk, Untawadi Road,
Nashik, 422002

Date: 12.02.18

**Subject:** Certificate of Percentage of Completion of Construction Work of **Anmol Nayantara GOLD** No. of Buildings 15 **A, B, C ,D ,E ,F,G ,H ,I ,J, K, L, M ,N & O Multipurpose & Club House Wings** of the of the Project situated on the Plot bearing C.N. No/CTS No. /Survey no./ Final plot no.**905(2+1)+2/1**, Mumbai –Agra Highway , **Pathardi Phata** demarcated by its boundaries **Existing Row Houses** to the North, **Existing Residence** to the South, **18.0M wide DP road** to the East & **Service Road & Open plot** to the West of Division Nashik taluka Nashik to the West District Nashik PIN **422009** admeasuring **29625.78 sq.mts** area being developed by **Bafna Builders & Land Developers**

Sir,

I/ We **M/s Homework** have undertaken assignment as Architect of certifying of Construction Work of the **A, B, C ,D ,E ,F,G ,H ,I ,J, K, L, M ,N , O, Multipurpose & Club House Wings** of the of the Project, situated on the plot bearing C.N. No/CTS No./ Survey no. / Final Plot no **905(2+1)+2/1** , Mumbai –Agra Highway , **Pathardi Phata** demarcated by its boundaries **Existing Row Houses** to the North, **Existing Residence** to the South, **18.0M wide DP road** to the East & **Service Road & Open plot** to the West of Division Nashik taluka Nashik to the West District Nashik PIN **422009** admeasuring **29625.78 sq.mts** area being developed by **Bafna Builders & Land Developers**

Following technical professionals are appointed by Owner / Promoter :-

(i) **Architect – M/s Home work, Mumbai** L.S. / Architect ;
(ii) M/**s Structures ,Jalgoan** as Structural Consultant
(iii) M/s **Pushkaraj Consultants ,Pune & Veez Consultant,Pune** as MEP Consultant
(iv) Shri **Bharat Bhavar** as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number **P51600002894** under MahaRERA is as per table A herein below. The Percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

for Homework

SHABBIR H. LILAMWALA
COA Regd. No. CA/83/7604

A - 103, Tirupati Sadan Society
Ghatkopar, Mumbai - 400 077
Tel. : +91-22-25072258
32948223 / 25241073
Fax : +91 22 25229774
mshomework@gmail.com

## Table A

Building /Wing Number **A – Aquamarine**

| Sr. No | Tasks /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 00 Number of Basement(s) and Plinth | NA |
| 3 | 00 number of Podiums | NA |
| 4 | **01** Stilt Floor | **100%** |
| 5 | **11** number of Slabs of Super Structure | **100%** |
| 6 | Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises | **100%** |
| 7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises | **95%** |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | **100%** |
| 9 | The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing, | **100%** |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | **100%** |

For Homeyork

Partner

SHABBIR H. LILAMWALA COA Regd. No. CA/83/7604

Building /Wing Number **B - Amethyst**

| Sr. No | Tasks /Activity | Percentage of work done |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 00 Number of Basement(s) and Plinth | NA |
| 3 | 00 number of Podiums | NA |
| 4 | **01** Stilt Floor | **100%** |
| 5 | **11** number of Slabs of Super Structure | **100%** |
| 6 | Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises | **100%** |
| 7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises | **95%** |
| 8 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks | **95%** |
| 9 | The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing, | **100%** |
| 10 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate | **90%** |

For Homework

Partner

SHABBIR H. LILAMWALA
COA Regd. No CA/83/7004
ARCHITECT