Building /Wing Number **F – Emerald**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	**01** number of Podiums	100%
4	**01** Stilt Floor	**100%**
5	**12** number of Slabs of Super Structure	**100%**
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	**100%**
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	**95%**
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	**95%**
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing,	**100%**
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	**90%**

For Homework

SHABBIR H. LILAMWALA COA Regd. No. CA/83/7604 ARCHITECT

Building /Wing Number **G – Moonstone**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	**01** number of Podiums	100%
4	**01** Stilt Floor	**100%**
5	**12** number of Slabs of Super Structure	**100%**
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	**100%**
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	**95%**
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	**95%**
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing,	**100%**
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	**90%**

For Homework

Partner

SHABBIR H. LILAMWALA
COA Regd. No. CA/83/7604
ARCHITECT

Building /Wing Number **H – Pearl**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	**01** number of Podiums	100%
4	**01** Stilt Floor	**100%**
5	**12** number of Slabs of Super Structure	**100%**
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	**100%**
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	**95%**
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	**95%**
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing,	**100%**
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	**90%**

For Homework

Partner

SHABBIR H. LILAMWALA ★ ARCHITECT ★ COA Regd. No. CA/83/7604