Building /Wing Number D – Canal

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	00 number of Podiums	NA
4	01 Stilt Floor	100%
5	11 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	98%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	98%
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing.	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	95%

SHABBIR H. LILANIWALA ARCHITECT

For Homeworld Infrastructure

Partner

Scanned by CamScanner

Building /Wing Number E – Diamond

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	01 number of Podiums	100%
4	01 Stilt Floor	100%
5	12 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	98%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	98%
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing.	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	95%

SHABBIR H. LILANWALA CEA Regd. No CA/81/1424 ARCHITECT

For Kamani & Co
Partner

Scanned by CamScanner

Building /Wing Number F – Emerald

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	01 number of Podiums	100%
4	01 Stilt Floor	100%
5	12 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	98%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	98%
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing,	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	95%

SHABBIR H. LEARWALA ARCHITECT

For Romell Infrastructure
Partner

Scanned by CamScanner

Building /Wing Number G – Moonstone

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	00 Number of Basement(s) and Plinth	NA
3	01 number of Podiums	100%
4	01 Stilt Floor	100%
5	12 number of Slabs of Super Structure	100%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	98%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	98%
9	The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building/Wing.	100%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to Obtain Occupation / Completion Certificate	95%

SHABBIR H. LILAMWALA ARCHITECT CEA Regd. No. CA/86/7934

For Homewood

Partner

Scanned by CamScanner