FORM-2

ENGINEER'S CERTIFICATE

Date: 31.07.2017

To

The
Klassic Space Proprietor
Vimla Jashanmal Jagger,
Residing Union house
Flat no.3 Mogul lane
Mahim West,
Mumbai-400016

Subject: Certificate of Cost Incurred for Development for Construction of **Klassic Heights**, of the Residential Building situated on Plot no.20 Survey no.185/1A demarcatedby its boundaries **(latitude = 20.000468N & longitude = 73.705200E of the end points) Plot no.19 to the north, Plot no.21 to the South, Plot no.11to the East, 9.0 m. colonr Road to the West.** of village Pimpalgaon Bahula Nashik District Nashik PIN 422007 admeasuring **300.00 sq.mts**. Area being developed by **Klassic Space Proprietor Vimla Jashanmal Jagger**
Sir,

I Anil Kumavat, Engineer, have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA, being 1 Building of the situated on the Plot no.20 Survey no.191/1A village pimpalgaon Bahula Nashik District Nashik PIN 422007 admeasuring **300.00 sq.mts. area** being developed by **Klassic Space Proprietor Vimla Jashanmal Jagger** Following technical professionals are appointed by Owner / Promoter :-

(i) Shri.Sunil Agrawal,Nashik as Architect/quantity surveyer/licence surveyer
(ii) Shri. Ramesh Rampariya Structural Consultant
(iii) Shri Anil Kumavat as Engineer

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated byShri.Rahul Bagle quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.
3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as **Rs. 71,00,000 (Rs.0.71 Crores)**(Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the Nashik Municipal Corporation Nashik being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

Scanned by CamScanner

4. The Estimated Cost Incurred till date is calculated at **Rs. 71,00,000 (Rs.0.71 Crores)**((Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from Nashik Municipal Corporation Nashik is is estimated at **Rs. 71,00,000 (Rs.0.71 Crores)**(Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing Number 1 or called **Klassic Heights**

Sr. No.	Particulars	Amount
1	Total Estimated cost of the building/wing as on 31.07.2017 date of Registration is	Rs. **71,00,000** /-
2	Cost incurred as on 31.07.2017 (based on the Estimated cost)	Rs. 67,45,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	95%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. **3,55,000**/-
5	Cost Incurred on Additional /Extra Items as on 31.07.2017 not included in the Estimated Cost (Annexure A)	Rs. 00/-

TABLE B

(To be prepared for the entire registered phase of the Real Estate Project)

Sr. No.	Particulars	Amount
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 31.07.2017 date of Registration is (4.35 % of Rs. 71,00,000/-)	Rs. 3,08,850/--
2	Cost incurred as on 31.07.2017 (based on the Estimated cost) (4.35 % of Rs.71,00,000/-)	Rs. 0/-
3	Work done in Percentage (as Percentage of the estimated cost) (4.35 % of Rs.71,00,000/-)	4.35%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 3,08,850/-
5	Cost Incurred on Additional /Extra Items as on 31.07.2017 not included in the Estimated Cost (Annexure A)	Rs. ____0____/-

Yours Faithfully

Signature of Engineer

ER. ANIL BHAULAL KUMAVAT - D.C.E. NASHIK

Scanned by CamScanner

* Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.
5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with Cost

(Which were not part of the original Estimate of Total Cost)

Scanned by CamScanner