Chandrashekhar R. Joshi (DCE, BE Civil)

Plot no-04,Balwant Nagar,Near Anand-chhaya Apartment,Satpur colony,Satpur,Nashik-422 012. Mobile no-9890493705 ,Email id-joshicr78@gmail.com

---

FORM - 2

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account - Project wise)

Date:

To

The __**Shilp Buildcon_Through partner Mr.Manish Shah**_ (Plot no-07 of CTS no-6859,.S.No-646/7B/1/1A/2/3 F.P.NO.261 OF T.P.S.NO-2,Tal,Dis-Nashik-422002),

Subject: Certificate of Cost Incurred for Development of [Project Name] for Construction of _Residential building(s)/Single Wing(s) ,16 Flats of the Vastu Shilp Building situated on the Plot bearing C.N. No/CTS No./Survey no./ Final Plot no-07 of CTS no-6859,.S.No-646/7B/1/1A/2/3 F.P.NO.261 OF T.P.S.NO-2 demarcated by its boundaries (latitude and longitude of the end points) _____to the North_____to the South _____to the East _____to the West of Division _____ village Nashik Shiwar taluka-Nashik District-Nashik PIN-422002 admeasuring 713.49 sq.mts. area being developed by [Promoter] Ref: RERA Registration Number _____

Sir,

I/ We_____ have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under RERA, being _____Building(s)/)/_____ Wing(s) of the _____ Building situated on the plot bearing C.N. No/CTS No./Survey no./ Final Plot no-07 of CTS no-6859,.S.No-646/7B/1/1A/2/3 F.P.NO.261 OF T.P.S.NO-2_____ of Division _Nashik Shivar_____ village __Nashik_____ taluka Nashik_____ District _Nashik_____ PIN -422002_____admeasuring __713.49_Sq.mts. area being developed by [Owner/Promoter]

1. Following technical professionals are appointed by Owner / Promoter :-

   (i) Shri. Yogesh Pachorkar_as L.S. / Architect ;

   (ii) Shri .Sudarshan Anawdae_as Structural Consultant

   (iii) Shri Prashant Aher-Electical,Ravi Jadhav-Plumbing_ as MEP Consultant

   (iv) Shri.Chandrashekhar Joshi_as Quantity Surveyor *i

2. We have estimated the cost of the completion to obtain Occupation Certificate/Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by _Mr.Chandrashekhar R. Joshi quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs_3,,08,83,828.00 . The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the _____ being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.1,23,53,531.00 The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from _____ (planning Authority) is estimated at Rs_1,85,30,297.00

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table below :

TABLE

Building /Wing bearing Number_____ or called ___16 No of Flats_____

(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the building/wing as on 30-07-2017_date of Registration is	Rs. _3,,08,83,828.00 /-
2	Cost incurred as on _30/07/2017 (based on the Estimated cost)	Rs. _1,23,53,531.00 /-
3	Work done in Percentage as Percentage of the estimated cost)	40_ %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 1,85,30,297.00 /-
5	Cost Incurred on Additional /Extra Items as on _____not included in the Estimated Cost (Annexure A)	Rs. _____/-

Yours Faithfully
Signature of Engineer
(License No-Ref id-170200050360/370)

*** Note**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with Cost

(which were not part of the original Estimate of Total Cost)